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EXECUTIVE SUMMARY 
Multiplex Constructions (Multiplex) has been contracted by Health Infrastructure to construct the New 
Maitland Hospital Stage 2. Stage 2 of the works includes: 

• new eight storey building (including basement and plant levels) 
• internal roads 
• car parking 
• rooftop helipad 
• signage 
• site landscaping 
• utility and service connections 
• earthworks 
• tree removal. 

The first independent audit of this project was conducted by Natascha Arens as the NSW Department of 
Planning and Environments approved auditor for the Project. The first audit period covered from the date of 
the SSI 9775 approval issued by the Minister for Planning on the 6 December 2019, as modified by MOD 1 
issued as the consolidated approval on the 23 January 2020 to date of the issuing the first audit report and 
all responses to the Department on the 3 March 2020.  The second independent audit of this project also 
conducted by Natascha Arens covered from the period from the March 2020 to the date of the submission of 
the final audit and responses on the 02 September 2020.  

This audit is the third audit of stage 2 of the works and covered the SSI 9775 approval issued by the Minister 
for Planning on the 6 December 2019, as modified by MOD 2. The audit period for the second audit is from 2 
September 2020 to the date of the submission of this audit report and all responses to the DPIE.   The audit 
found that the project is being undertaken in accordance with the Conditions and has raised 3 non-
compliances out of a total of 153 Conditions of Approval. 
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1. INTRODUCTION 

1.1. BACKGROUND 
The New Maitland Hospital is a 339 bed hospital green field development located at 51 Metford road, 
Metford. The hospital building consists of 8 floors including, basement, and lower ground floor for back of 
house and services plant, level 1 podium floor and levels 3 to 5 as in patient units (IPUs).  

Multiplex Constructions (Multiplex) has been contracted by Health Infrastructure to construct the New 
Maitland Hospital Stage 2. Stage 2 of the works includes: 

• An Emergency Department 
• Medical, surgical, paediatric and maternity services 
• Critical care services for adults and babies, including a special care nursery 
• Operating theatres, delivery suites and assessment rooms 
• Palliative care and rehabilitation services 
• Mental health services 
• Satellite renal dialysis 
• A new chemotherapy service 
• Oral health service 
• A range of ambulatory care and outpatient clinics 
• Construction of internal roadways and car parking for staff, patients and visitors 
• Site landscaping 
• Signage 
• Tree removal 
• Utility services connections and amplification works. 

The project is subject to a State Significant Infrastructure  (SS1-9775) and approval was obtained from the 
then NSW Minister for Planning for the construction and operation Stage 2 main works – New Maitland 
Hospital on the 6 December 2019. 

There are two approved modifications (MOD) to the project: 

• MOD 1 (correct minor errors) Consolidated Approval issued on the 23 January 2020. 
• MOD 2 (Design refinements, including new courtyard canopies, balcony relocation, window 

positioning and amendment to plant and parapet levels) Consolidated Approval issued on the 31 
August 2020 

NGH undertook the initial audit of Stage 1 works in May 2019.  Multiplex subsequently engaged NGH 
Environmental to conduct an Independent Audit of Stage 2 of the Project in accordance with the Audit 
Schedule submitted to the NSW Department of Planning and Environment (DPE) on the 10 December 2019. 
The audit scope includes the relevant requirements of the SSI 9775 Conditions of Approval, the CEMP and 
sub plans as detailed in Section 1.4. 

This is the third audit of Stage two of the New Maitland Hospital SSI 9775. NGH has undertaken previous 
audits as follows: 

• First audit of Stage 2 in February – March 2020.  
• Second Audit July-August 2020.  
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1.2. AUDIT TEAM  
The audit was undertaken by Natascha Arens, Exemplar Global certified Lead Environmental auditor.  
Natascha has around 25 years experience as an environmental professional and 17 years of auditing 
experience.  

Natascha’s CV is provided at Appendix B.  

1.3. OBJECTIVES  
The objectives of the audit were to determine compliance with the Conditions of Approval SSI 9775 issued 
by the Minister for Planning on the 6 December 2019, as modified by MOD 2 issued as the consolidated 
approval on the 31 August 2020. The objectives of this audit is to determine compliance with Stage 2 works.  

1.4. AUDIT SCOPE AND AUDIT PERIOD  
The audit period for this third audit was from the issuing the audit report and all responses to the Department 
in September 2020 to the completion of site visit and document review and issuing of the final audit report on 
the 2 February 2021. 

1.4.1. Audit scope 
The scope of the audit included: 

• Compliance with the SSI 9775 conditions as modified by MOD2 issued as the consolidated 
approval on the 31 August 2020.  A checklist was compiled (Appendix A) and was used during 
this audit to detail compliance.  

• Implementation of the site environmental management plans  
• An assessment of performance of the project in relation to implementation of environmental 

plans  

The audit scope was submitted to the DPIE on the 10 December 2019 in the audit Schedule.  
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2. AUDIT METHODOLOGY  

2.1. SELECTION AND ENDORSEMENT OF THE AUDIT TEAM  
Natascha Arens provided an independence declaration and CV and was nominated to the Department 
Planning and Environment (the Department) on 18 December 2019 to be the Independent Auditor for the 
New Maitland Hospital Stage 1. Natascha Arens was endorsed as the auditor by the Department in a letter 
dated 15/1/2020. 

2.2. INDEPENDENT AUDIT SCOPE DEVELOPMENT 
The audit scope was developed by reviewing the SSI 9775 Conditions as modified by MOD 2, the scope of 
Stage 2 works, the Independent Audit Post Approval Requirements (DPIE May 2020) and the audit program 
(submitted to the Department 18 December 2019). 

The audit comprised of offsite document review; on site document review and site inspection; and offsite 
audit analysis and reporting.  

An audit plan was provided to the auditee prior to the site audit detailing the timing of the audit and 
requirements regarding accessing the site and documentation.  

Offsite document review was undertaken prior to the site component of the audit with further request for 
information following the site inspection. The site component of the audit included:  

• Opening meeting to introduce all parties and discuss the scope and objectives of the audit 
• Document and records review to check compliance with conditions 
• Interviews with staff including construction site personnel 
• Site inspection  
• Closing meeting to summarise the findings of the site audit and to discuss additional audit 

evidence required.  

2.3. COMPLIANCE EVALUATION  
The audit consisted of offsite document review, onsite document review, site inspection and interviews. The 
document review included a review of the Conditions of Approval as modified by MOD 2 issued as the 
consolidated approval on the 31 August 2020 (SSI 9775) and all management plans and sub plans. The 
audit protocol was developed and refined and submitted with the audit program (Appendix A and Appendix 
C).  

An Opening Meeting was held on site on the 21 January 2021 at 9am on site at Metford Road, Metford. 

Present at the opening meeting were: 

• Steve Russell, Multiplex Project Engineer 
• Jeff Wall, Multiplex Senior Project Manager 
• Brett McFadzien, Multiplex Senior Project Manager 
• Samuel Robertson, Multiplex Cadet 
• Josh Fullerton,  CBRE Project Manager 

On site document review occurred throughout the day. A site inspection was conducted at 12.30 on the 21 
January 2021. The purpose of site visit was to undertake an inspection of works on site, view the site and 
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access arrangements, and gain an understanding of the current scope of the works. The site inspection 
viewed the entire site.  

2.4. SITE INTERVIEWS 
Interviews with all staff as detailed in Section 2.3 above were undertaken throughout the course of the site 
audit and the following 10 business days to gather evidence during offsite document review.  

2.5. SITE INSPECTION  
A site inspection was undertaken at 12.30 on the 21 January 2021. The inspection viewed the environmental 
controls including implementation of the Erosion and Sediment Control Plan, fencing of the site, access 
(including pedestrian access), concrete washout areas, site signage, storage areas, waste storage and 
separation, wheel wash facility and no evidence of mud tracking on to the public road were all inspected 
during the site visit. Photos of the inspection are provided in Appendix E and presented in the audit findings 
below. 

2.6. CONSULTATION 
Consultation was undertaken with all levels of the project team including, Health Infrastructure, CBRE, and 
Multiplex. Consultation was undertaken with NSW DPIE regarding the audit scope, a copy of the 
correspondence is provided in Appendix C. 

DPIE responded stating that they had no particular concerns.  

An invitation to provide comment on the audit scope was also requested via email to Maitland City Council 
however no response was received.  

2.7. COMPLIANCE STATUS DESCRIPTORS 
The compliance status for each requirement or commitment has been assessed in accordance with the 
criteria in Table 2 (DPIE 2020). 

Table 1 - Compliance status descriptors 
 

Status Description 

Compliant (C) The auditor has collected sufficient verifiable evidence to demonstrate that 
all elements of the requirement have been complied with within the scope 
of the audit. 

Non-compliant 
(NC) 

The auditor has determined that one or more specific elements of the 
conditions or requirements have not been complied with within the scope 
of the audit. 

Not triggered 
(NT) 

A requirement has an activation or timing trigger that has not been met at 
the time when the audit is undertaken, therefore an assessment of 
compliance is not relevant. 
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3. AUDIT FINDINGS  

3.1. APPROVAL AND DOCUMENTS LIST 
The following documents were reviewed to test for compliance with conditions or for implementation of plans. 
The text in red denotes documents reviewed as part of the second audit and Bold denotes documents 
reviewed for the third audit: 

• Erosion and Sediment Control Plan Northern Carp Park January 2021 (Daracon) 
• Erosion and Sediment Control Plan (Nov 2020)  
• Multiplex August 2020 – Monthly Report  
• CEMP Version 6 November 2020 
• Urbis (June 2020) Heritage Interpretation Plan  
• Bush regeneration plan 12/6/2020 
• Emergency management plan Rev 5 July 2020 
• Construction Environmental Management Plan Rev 4 28 December 2019. Includes the following 

sub plans: 
o Construction Soil and Water Management Plan (prepared by GHD for Multiplex October 

2019) 
o Construction Noise and Vibration Management Plan (Rev 1 prepared by Acoustic Logic 

for Multiplex April 2019)  
o Contamination Management Plan Rev 4 – 24 September 2019 
o Aboriginal Cultural Heritage Management Sub Plan: Surface collection methodology 

(prepared by Amac Archaeological & Streat Archaeological Services for Multiplex 
Version 4 December 2019) 

o Biodiversity Management Plan (prepared by Wildthing for Multiplex September 2019) 
o Construction Traffic Management Plan – Early Work Rev 6 (prepared by D services for 

Multiplex September 2019) & CTPMSP updated to rev7 13/3/2020 
o Project Incident Response Management Sup-Plan Rev 2 – 3 May 2019 
o TTW Stormwater Management Plan Certification 26 November 2019 
o Part Lot 401, Remediation Action Plan / Contamination Management Plan (prepared by 

GHD Pty Ltd September 2019) 
• Construction Environmental Management Plan – Rev 5 April 2020 
• Stakeholder and Communications Management Plan Rev 2 August 2019 
• New Maitland Hospital Stage 2 EIS (Ethos Urban June 2019) 
• State Significant Infrastructure Acoustic Report - Stage 2 (Acoustic Logic October 2019) 
• Bushfire Assessment Report (Newcastle Bushfire consulting 2/4/19) 
• http://newmaitlandhospital.health.nsw.gov.au/  
• Dilapidation reports Rev 1 (Douglas Partners 25 November 2019) 
• SSI-9775-Mod-1 December 2019 accessed at: https://www.planningportal.nsw.gov.au/major-

projects/project/26581  
• Accessibility Compliance Report (Group DLA 28 February 2019) 
• New Maitland Hospital, Design Development, Wayfinding & Signage Report (Multiplex 22 

August 2019) 
• New Maitland Hospital (Stage 2) Pre-Construction Compliance Report Ver 1.1 (Health 

Infrastructure 11 December 2019) 
• BU AUS IMS P DIV 100 – Incident Management 
• New Maitland Hospital State Significant Infrastructure Stage 2 Transport Impact Assessment 

(GTA Consultants 27 September 2019) 

https://urldefense.proofpoint.com/v2/url?u=http-3A__newmaitlandhospital.health.nsw.gov.au_&d=DwMFAg&c=jozbAXBGpZCeJmn-Q9SThA&r=5RRxl-3mGQHJdA7NGL8m-mWAqS6kIE2Upk9DUhOOLsQ&m=b4LwWJwB47uShhkHec20bqgwbprEIhEoe2BukZfo31U&s=0XKWHdGhkAimyayYk0njVSM5sx1H8pPPeVEvjFmCMJA&e=
https://www.planningportal.nsw.gov.au/major-projects/project/26581
https://www.planningportal.nsw.gov.au/major-projects/project/26581
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• New Maitland Hospital Noise Monitoring Report (Acoustic Logic Sept 2019)  

Email and other Correspondence reviewed included: 

• NMH – MCC Monthly meeting minutes 14 October 2020 
• Email correspondence dated 9- 24 April 2020 between CBRE & Multiplex re covid work hours  
• Email from HI to DPIE notifying of incident dated 20 January 2021 
• Email from HI to DPIE notifying of incident dated 18 November 2020 
• Incident report and associated documentation in email dated10/12/2020 
• Email dated 26/5/2020 From Maitland City Council re HIP 
• Emails Multiplex – TTW (15/7/2020 – 5/8/2020) re BCA compliance  
• Email dated 3/5/2020 CBRE- HI -Multiplex regarding Independent Audit report and Compliance 

reporting uploaded to website. 
• Emails HI – DPIE re IAR submission dated 3/3/2020 
• Emails re NBN connection via Mirait (NBN Provider) 25-26 March 2020 
• Email dated 16 November 2018 with NBN Co regarding getting NBN to the site. 
• Emails with Ausgrid regarding temporary connection for the early works dated 20/12/2018. 
• Email to DPE re the dilapidation reports dated 21/1/2019 
• Email from HI notifying the department of reporting the incident 22 January 2019 
• Email from DPIE noting receipt of the incident 24 January 2019 
• Email from DPIE noting receipt of the Notification of Commencement 9 December 2019 
• Email from DPIE noting receipt of External Walls and Cladding information 10 December 2019 
• Email from DPIE noting receipt of Dilapidation Report 10 December 2019 
• Email from DPIE noting receipt of CEMP 10 December 2019 
• Email record of correspondence with CBRE regarding Stage 2 Biodiversity Credit Remittance 

Advice 6 January 2020 
• Email record of correspondence with CBRE regarding Rainwater Harvesting Options 20 

January 2020 
• Email from DPIE noting receipt of the Compliance Monitoring and Reporting Schedule 9 

December 2019 
• Email between HI, CBRE and Maitland City Council 4 December 2019 (regarding SC – B5 – c) 
• Email to from Multiplex to Group DLA Certifier 21 November 2019  (regarding SC – B5 – c) 
• Email from HI to DPIE 12 December 2019 regarding alternative process for ESD rating (B6) 
• Email correspondence with Maitland City Council  4 December 2019 regarding the submission 

of the dilapidation report,  
• Email correspondence with MCC 9 December 2019 regarding Construction Traffic and 

Pedestrian Management Sub-Plan  
• Email correspondence with Transport for NSW (TfNSW), previously Roads and Maritime 

Services (RMS) 9 December 2019 regarding Construction Traffic and Pedestrian Management 
Sub-Plan 
 

Other records  

• Group DLA Progress inspection report No 5 dated 1 September 2020  
• Group DLA Progress inspection report No 5 dated  16 October  
• Group DLA Progress inspection report No 5 dated  6 November 2020 
• BVN Architectural Site visit Report dated 10/9/2020 
• BVN Architectural Site visit Report dated 28/09/20 
• BVN Architectural Site visit Report dated 30/09/20 
• BVN Architectural Site visit Report dated 12/08/20 
• BVN Architectural Site visit Report dated 14/10/20 
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• BVN Architectural Site visit Report dated 5/11/20 
• BVN Architectural Site visit Report dated 17/11/20 
• BVN Architectural Site visit Report dated 9/12/20 
• BVN Architectural Site visit Report dated 16/12/20 
• NMH Part Lot 401 Sub lease document 
• VGT Monitoring results for July, August, September, October, November and December 2020 
• Monthly Waste report October – November 2020 
• Second audit response document and letter dated 2 September 2020 
• Weekly inspections dated 25/8/2020, 1/9/2020, 20/9/2020, 22/9/2020, 13/10/2020, 20/10/2020 and 

17/11/2020. 
• Downer onsite monitoring of SWMS document dated 7/6/2020 
• Multiplex Onsite monitoring of SWMS (for JR Block subcontractor) 2/7/2020 
• TTW Structural design certificate Stage 2 dated 26/6/2020 
• TTW Site inspection reports 24/7/2020, 28/7/2020 and 29/9/2020 
• Group DLA Building Certificate for crown building work dated 7/4/2020 
• TTW certification external walls and cladding dated 4/3/2020 
• TTW site inspection report 25/5/2020 – external walls and cladding inspection 
• Project Induction Rev 8 dated 29/7/2020 
• Incident report and associated documentation in email dated 3 June 2020 
• Notification to planning letter dated 6 April 2020 regarding review of Strategies and Plans (A31) 
• Notification letter to planning re Pre construction compliance report dated 12/12/2020 
• Approved NBN plans dated 31/10/2019 
• Inspection checklists for weeks dated 24/3/2020; 7/4/202; 16/6/2020 and 7/7/2020 
• COVID-19 (Development-Health Services Facilities) Order 2020 
• Waste register for June 2020 
• ESCP Dated June 2020 
• Letter box drop evidence email dated 24/4/2020 regarding extended working hours 
• EWMS monitoring records 4/5/2020 
• VGT dust monitoring results Feb, March, May and June 2020 
• VENM certificates for Mackas Sand 
• Emergency Management Plan acknowledgement sign on sheet (7 July – 22 July 2020) 
• First Independent audit response document and letter dated 3 March 2020 
• Weekly inspection checklists 7/01/2020, 14/01/2020, and 23/1/2020 
• Receipt for the payment of the LSL dated 27/11/2019 
• Project Induction Presentation Slides and signed Induction forms 
• Design statement – outdoor lighting compliance JHA Consulting Engineers Pty Ltd, dated 

21/01/2020 
• Taylor Thomson Whitting (TTW) Pty Ltd Letter 14 June 2019 
• TTW Carparks and Roads Design Certificate 11 November 2019 
• TTW SSI Stage 2 Construction Certificate 23 October 2019 
• Bushfire Assessment Report -New Maitland Hospital- Stage 2 (Newcastle Bushfire Consulting 

2 April 2019) 
• Bushfire Planning and Design Certificate Dated 6 March 2019 
• Group DLA Accessibility Design Certificate Part 4 Detailed Design dated 14 October 2019 
• NSW Government, HI Remittance Advice Summary 20 December 2019 
• Rainwater Harvesting and RO Plant Reject Water Reuse System Report (Sparks and Partners 

15 January 2020) 
• TTW Bushfire Access and Roadworks Letter of Advice 25 November 2019 
• Group DLA Crown Building Works Certificate 11 December 2019 
• Multiplex Contractors Infrastructure Mapping Site Plan 25 September 2019 
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• Contract Documents to all subcontractors Aconex email 19 December 2019 and again 6 
January 2020 (stamped plans) 

• Letter to Hunter Water 23 April 2019 (regarding SC B5a) 
• Letter from Karen Harragon, Director – Social and Infrastructure Assessments 16 December 

2019 re Condition SC B6b 
• Letter from MCC to HI dated 10 February 2020 regarding off site additional parking.  

 

3.2. COMPLIANCE PERFORMANCE 
In summary the audit found three non-compliances out of a total of 153 Conditions of Approval plus 12 
advisory notes: 

Condition Part  Compliances Non Compliances Not triggered 

A 13 2 17 

B 31 0 (2 from first audit)  3 

C 31 1 7 

D   31 

E   15 

 

Note: In relation to the tally above whole conditions of consent have been used to generate the tally. i.e. 
where a condition contains part a), b), c) etc this has been counted as one condition.  

3.3. SUMMARY OF AGENCY NOTICES, ORDERS, PENALTY NOTICES 
OR PROSECUTIONS 

There have been no agency notices, orders, penalty notices or prosecutions to date.  

3.4. NON COMPLIANCES  
Three non-compliances were raised in this audit, the second audit of Stage 2 of the project.  

Non 
Compliance 
# 

Condition  Audit finding and recommendations  

Audit 3 # 
NC 1 

A24  

At least 48 hours before the commencement 

 

 

33 
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Non 
Compliance 
# 

Condition  Audit finding and recommendations  

of construction until the completion of all 
works under this approval, or such other time 
as agreed by the Planning Secretary, the 
Proponent must: 

(a) make the following information and 
documents (as they are obtained or 
approved) publicly available on its website: 

(iv) regular reporting on the environmental 
performance of the development in 
accordance with the reporting 
arrangements in any plans or programs 
approved under the conditions of this 
approval 
 
 

(ix) audit reports prepared as part of any 
independent audit of the development 
and the Proponent’s response to the 
recommendations in any audit report 

 

 

 

 

 

The Audit report prepared in August 2020 was 
not available on the website as at 21//01/2021. 
As the audit report is the main mechanism for 
regular reporting on environmental 
performance of the project this part of the 
condition has not been met. 

The August 2020 audit report was not 
available on the website as required by this 
part of this condition. 

 

The Project team will make the audit report 
available on the website ASAP.  

Audit 3 NC 
#2 

A31 

Within three months of: 

(b) the submission of an incident report 
under condition A26 A27; 

(c) the submission of an Independent 
Audit under condition C36 C38; 

(d) the approval of any modification of 
the conditions of this approval; or 

The CEMP has been reviewed in response to 
these triggers, however DPIE was not notified 
of the review. It is noted that little or no change 
to the CEMP was required as a result of any of 
these events. 

DPIE should be notified of reviews of the 
CEMP and other documentation in line with 
the requirements of this condition.  

Audit 3  
NC #3 

C 37 In accordance with the specific 
requirements in the Independent Audit Post 
Approval Requirements (Department 2018, or 
as amended), the Proponent must: 

(c) make each Independent Audit Report and 
response to it publicly available 60 days after 
submission to the Planning Secretary. 

The audit found that at the time of the audit, 
the second audit was not available on the 
website as required by this condition. 

The Project team will make the audit report 
available on the website ASAP 
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3.5. PREVIOUS AUDIT RECOMMENDATIONS 
The findings of the second audit and their current status are detailed in the Table 3-1 below 

Table 3-1: Previous audit (second) recommendations and current status 

Condition  Summary of Opportunity for 
Improvement   

Status 

C 18 Dust control and 
monitoring 

Where there are exceedances of 
dust levels, internal reporting on 
the results should record actions 
taken to address exceedances 

The audit reviewed the Monthly report 
No.8, which noted that Multiplex had 
increased water cart usage in response 
to this finding and also that dust results 
are reported monthly in this report and 
exceedances noted (if any). 

Table 3-2: Opportunities for improvement from second audit and current status  

Reference  Summary of finding and Recommendation  Status 

SC2 – B12 This audit recommends that consultation is 
undertaken with the southern neighbours. 
It is further recommended that noise 
monitoring is undertaken to test if the 
Noise Management Level (NML) is 
exceeded at the sensitive receiver 
(currently the plan states that there may be 
some exceedances in during noisy works 
at the project boundary). 

Monitoring was undertaken by HI’s 
contractor, Multiplex, during heavy 
machinery works (Stage 1) in 
September 2019 and found no 
exceedances at the boundary. HI 
will consider if further testing is 
warranted as works progress. 

It is noted that no further 
consultation with the southern 
neighbours has been undertaken 
and that no noise (or other) 
complaints have been received.  

SC2-C11 Noise monitoring in the CEMP is only 
required in response to complaints. It is 
noted that noise monitoring occurred 
during stage 1 in September 2019 
(Acoustic Logic 2019). This report found 
that the Leq at the southern boundary was 
generally below the noise management 
level of 52 dBA and always below the 
highly noise affected level of 75 dBA.  This 
audit has recommended that some 
monitoring occurs to test the predictions in 
the Noise and Vibration Assessment and 
the construction Noise and Vibration 
Management Plan for stage 2 works. It is 
also recommended that the monitoring is 

The audit notes that no noise 
complaints have been received.  

Monitoring was undertaken by HI’s 
contractor, Multiplex, during heavy 
machinery works (Stage 1) in 
September 2019 and found no 
exceedances at the boundary. HI 
will consider if further testing is 
warranted as works progress. 

The third audit noted that no further 
monitoring had been undertaken.  
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Reference  Summary of finding and Recommendation  Status 

done at the closest resident as opposed to 
the boundary.  

It is noted that the Interim Construction 
Noise Guideline (DECC 2007) states that  

Noise levels apply at the property 
boundary that is most exposed to 
construction noise, and at a height of 1.5 
m above ground level. If the property 
boundary is more than 30 m from the 
residence, the location for measuring or 
predicting noise levels is at the most noise-
affected point within 30 m of the residence. 
Noise levels may be higher at upper floors 
of the noise affected residence.  

 

 

3.6. ENVIRONMENTAL PLANS, SUB PLANS AND POST APPROVAL 
DOCUMENTS 

A summary of the implementation of management plans relevant to this stage of works is provided below. 
This is a summary of key plans and is not an exhaustive list of all plans required by the approval.  

All plans required by the approval are discussed in the audit protocol table provided in Appendix A of this 
report. The suite of environmental management plans includes: 

• Construction Environmental Management Plan – Rev 6  November 2020. Includes the following 
sub plans: 

o Construction Soil and Water Management Plan (prepared by GHD for Multiplex October 
2019) 

o Construction Noise and Vibration Management Plan (Rev 1 prepared by Acoustic Logic 
for Multiplex April 2019)  

o Contamination Management Plan Rev 4 – 24 September 2019 
o Aboriginal Cultural Heritage Management Sub Plan: Surface collection methodology 

(prepared by Amac Archaeological & Streat Archaeological Services for Multiplex 
Version 4 December 2019) 

o Biodiversity Management Plan (prepared by Wildthing for Multiplex September 2019) 
o Construction Traffic Management Plan – Early Work Rev 6 (prepared by D services for 

Multiplex September 2019) & CTPMSP updated to rev7 13/3/2020 
o Project Incident Response Management Sup-Plan Rev 2 – 3 May 2019 
o TTW Stormwater Management Plan Certification 26 November 2019 
o Part Lot 401, Remediation Action Plan / Contamination Management Plan (prepared by 

GHD Pty Ltd September 2019) 
• Urbis (June 2020) Heritage Interpretation Plan  
• Bush regeneration plan 12/6/2020 
• Emergency management plan Rev 5 July 2020 



Independent Audit Report 
New Maitland Hospital Stage 2 

 

NGH Pty Ltd | 18-679 – Final | 12 

• Stakeholder and Communications Management Plan Rev 2 August 2019 

3.6.1. Noise and Vibration Management Plan (SC2-B12) 
The audit found that the requirements of the NVMP are being implemented. Specifically, it was found that 
construction activities were being limited to  

a) 7:00am to 6:00pm Mondays to Fridays, inclusive; and 

b) 8:00am to 5:00pm Saturdays; and 

c) At no time on Sundays or public holidays. 

In response to the COVID-19 Development-Health Services Facilities Order 2020, HI have extended working 
hours as allowed under this order. A letter box drop occurred and was provided to Maitland City Council and 
adjacent landowners on the 21 April 2020. The extended work hours took effect from 27th April 2020, being 
a change to those working hours approved under SSI 9775 (being 7am to 6pm weekdays and 8am to 5pm 
on Saturdays), to  Monday – Friday: 6am - 8pm;  Saturdays: 6am - 6pm. 

Compliance with construction hours is managed through a combination of mechanisms including SMARTEK 
– a system used to record vehicle entry; daily toolbox talks held at 7am with no works occurring prior to this 
and the site induction. The audit found no evidence that works are being undertaken outside of these hours. 

The audit found that systems are in place to ensure that plant and equipment is maintained through vehicle 
inspections, maintenance registers and daily pre start checks.   

A review of the complaints register showed that there have been no complaints relating to noise or any other 
issues.  

The audit could not test the noise impacts during stage 2 construction as noise monitoring has not occurred. 
The audit also noted that the CNVMP states that the exceedance to the noise management level occurs at 
the southern boundary, but doesn’t include an assessment as to whether it will be exceeded at the closest 
receiver. It is noted that monitoring was undertaken by HI’s contractor, Multiplex, during heavy machinery 
works (Stage 1) in September 2019 and found no exceedances at the boundary. 

3.6.2. Waste Management (SC2-B13) 
The site visit found that waste was being separated and appropriate waste receptacles were available onsite   

A review of the waste register and monthly report  for  2020 found that the quantities of each waste type 
generated and the proposed reuse, recycling and disposal locations are noted.  

The materials register was checked at the audit for the month of June, October and November 2020 showing 
that only concrete and clean beach sand was imported to the site. 

3.6.3. Soil and Water Management Plan (SC2-B14) 
The Soil and water management plan was prepared by GHD (dated October  2019). This plan included a 
concept Erosion and Sediment Control Plan (ESCP). The ESCP is being progressively updated with the 
latest plan ESCP Dated November 2020. A ESCP for the proposed Northern Car Park (January 2021) has 
been recently prepared to managed controls in this new year.  The site visit for this audit found that the site 
was well managed and controls were in place and maintained.   

Site water is reused on site for dust suppression using water carts.  
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The previous audit reviewed the WHSE inspection checklists for  24/3/2020; 7/4/202; 16/6/2020 and 
7/7/2020.   Maintenance issues were being raised on the checklist and evidence provided that these are 
being closed out.  

This audit viewed the WHSE inspection checklists for dated 25/8/2020, 1/9/2020, 20/9/2020, 22/9/2020, 
13/10/2020, 20/10/2020 and 17/11/2020. Maintenance issues were being raised on the checklist and 
evidence provided that these are being closed out. 

3.6.4. Biodiversity Management Plan (SC2- B16) 
The key requirement of the biodiversity management plan is maintaining the clearing boundary, and no go 
zones, undertaking preclearing surveys and clearing supervision. The site inspection found that the clearing 
boundary is well marked and fenced.  

There has been no vegetation clearing as part of Stage 2 works. All clearing works occurred as part of Stage 
1.  

3.6.5. Site Inspections, incidents and Other Records 
Weekly site inspections occur with representatives of the project team. The inspections include an 
audit/review process and give recommendations /actions. A review of actions raised in the checklist found 
that actions are closed out as evidenced by signed close out sheets.  

This audit viewed the WHSE inspection checklists for dated 25/8/2020, 1/9/2020, 20/9/2020, 22/9/2020, 
13/10/2020, 20/10/2020 and 17/11/2020. Maintenance issues were being raised on the checklist and 
evidence provided that these are being closed out. 

Two incidents have occurred in this reporting period. 

• 13 January 2021. The incident related to a safety issue. The audit found that the incident was 
notified as required by A 26. The timeframe for the  requirement to provide the full report had not 
been triggered under A27 had not been triggered at the time of the audit.  

• 12 November 2020 - The incident related to a safety issue. The audit found that the incident was 
notified in writing in compliance with A26 and a full report provided on the 10/12/202 as required by 
A27. 

3.6.6. Stakeholder, Community engagement and complaints 
The website is the key location for the community to access information on the project. The Website is being 
updated and the majority of required information was found on the website.  It was noted during this audit 
that the second audit report was not available on the website at the time of the audit. There have been no 
complaints raised as part of Stage 2 works.  

3.7. ENVIRONMENTAL PERFORMANCE  
Multiplex hold a ISO14001:2015 certified EMS. Evidence of the certification was provided and current for the 
period 16/12/2018 – 16/12/2021.  The EMS is the overarching system for all Multiplex operations. The EMS 
is implemented on site via the CEMP and relevant sub plans. 

In summary the audit found that the Environmental Management Plans and sub plans are adequate for the 
stage of works. Mitigation and monitoring requirements of the plans are being implemented and undertaken. 
Some opportunities for improvement have been identified in Section 4.2 below. 
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3.8. CONSULTATION OUTCOMES 
Relevant stakeholders were consulted as required by the conditions in the preparation of the management 
plans for the site. Specifically: 

• RMS and Maitland City Council were consulted during the preparation of the Construction Traffic 
and Pedestrian Management Sub plan. Maitland City Council and RMS had no suggested 
changes to the plans. 

• Maitland City Council regarding the Soil and Water Management Plan. This plan was prepared 
by GHD. The plan was sent to council on the 4 December 2019 as evidenced by an email to 
the Maitland City Council (MCC). A response from council was  received on 9 December 2019 
stating that council had no issues with the plans 

• Parking is currently contained within the site boundaries, however there is a request from 
Multiplex to CBRE requesting that CBRE contact council to allow parking along the boundary of 
Lot 401. Consultation with council regarding the requirement for addition parking outside of the 
construction area commenced on the 6 February 2020. On the 10 February 2020 Council 
provided written confirmation that they agree to the additional parking requirements. Further 
consultation has been undertaken with Maitland City Council regarding on street parking. The 
audit reviewed meeting minutes which noted that Council were in agreement with construction 
vehicles using street parking when other options were exhausted.  

• Ausgrid and NBN regarding utility connections. 

3.9. COMPLAINTS 
The audited noted that there have been no complaints to date.  

3.10. INCIDENTS 
Two incidents occurred on the 21st January 2020 and notification to the department occurred on the 22nd . 
Both these incidents were safety related and no environmental harm was caused.   

A further incident occurred on the 6 May 2020. The incident related to a safety issue.   

Two further safety incidents have occurred in this reporting period, both related to safety issues, one on the 
12 November 2020 and one on the 13 January 2021.  

3.11. ACTUAL AND PREDICTED IMPACTS - PROJECT KEY RISK IN 
THE EIS  

An assessment was undertaken of the actual versus the predicted impacts of the projects’ key risks as 
identified in the EIS. Project key risks identified in the EIS included: 

• Amenity  
• Traffic and pedestrian access 
• ESD  
• Biodiversity 
• Heritage 
• Noise and Vibration  
• Sediment, erosion and dust control 
• Drainage and flooding 
• Bushfire risk  
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3.11.1. Amenity 
The EIS included requirements for solar access, acoustic impacts, visual privacy, view loss, overshadowing, 
reflectivity from building facades and wind impacts. The EIS stated that a high level of environmental amenity 
for any surrounding residential land uses must be achieved.  

Actual impact 
It is noted that the EIS highlighted visual impact as a key risk. 

The audit did undertake a high level review of the Landscape drawings prepared by Black Beetle Pty Ltd. 
The landscape plans for the project addressed the requirements for landscaping, visual privacy and visual 
amenity. Architectural plans prepared by BVN have been certified as complying with the requirements 
around solar, acoustics and reflectivity.   

 

3.11.2. Traffic 
GTA Consultants have undertaken a Transport Impact Assessment outlining the traffic, access and parking 
impacts as well as mitigation measures associated with the proposed NMH. The assessment includes 
consideration for the transport conditions surrounding the road network at the opening of the NMH and at the 
10-year horizon to ensure the road network is able to accommodate the operation and expected traffic 
generation of the NMH. 

Actual impact 
A Construction traffic and pedestrian management plan has been prepared to manage construction traffic. 
The plan has been prepared in consultation with MCC and RMS. The plan identifies haul routes, waste 
transport routes and parking requirements.  

The weekly inspection includes a check of traffic management on site.  The site inspection for the audit did 
not note any construction vehicles parked outside of the designated parking areas and there was ample 
parking available within the site, at the compound. To date there have been no complaints regarding 
construction traffic. It is noted that subsequent to the EIS Council have agreed that parking can occur offsite 
adjacent to Lot 401 Metford Road and in side streets (Correspondence from MCC dated 10 Feb 2020 and 
Council minutes dated 13 October 2020). 

Preconstruction Dilapidation surveys of the road network have been undertaken. These will form the basis of 
determining impact to the road network as a result of construction traffic.  (Douglas Partners Pavement 
Condition and Dilapidation Survey dated 25 November 2019) 

3.11.3. ESD 
The EIS required that a framework be prepared as to how the future development will be designed to 
consider and reflect national best practice sustainable building principles to improve environmental 
performance and reduce ecological impact. This should be based on a materiality assessment and include 
waste reduction design measures, future proofing, use of sustainable and low-carbon materials, energy and 
water efficient design (including water sensitive urban design) and technology and use of renewable energy. 
The approval documentation B6 further required that prior to the commencement of construction, unless 
otherwise agreed by the Planning Secretary, the Proponent must demonstrate that ESD is being achieved by 
either 

(a) registering for a minimum 4 star Green Star rating with the Green Building Council Australia and 
submit evidence of registration to the Certifier; or notify the department of  an alternative process 
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Actual impact 
Notification of an alternative ESD process was provided to the Department on the 12 December 2019, 
however no further evidence of approval from the Department was noted at this audit.  

3.11.4. Biodiversity 
The EIS identified the following impacts that were required to be managed in relation to biodiversity for Stage 
1 of the works. 

• Clearing of native vegetation, and removal of dead wood and dead trees causing direct habitat 
loss which in turn may cause: 

• Fragmentation/ Loss of habitat connectivity 
• Increase edge effects 
• Loss of tree food sources and reduced foraging habitat 
• Loss of nest sites. 

• Introduction and/ or spread of noxious weeds and pathogens 
• Disturbance of fauna during construction due to light, noise and air quality impacts generated 

by vehicles, equipment and construction activities 
• Fauna mortality or injury 
• Erosion of disturbed areas leading to sedimentation and dust affecting any downgradient habitat 

or habitat within drainage channels 

Actual impacts 
The majority of clearing occurred in stage 1 works, so the impacts relating to stage two were 
predominantly around the protection of existing vegetation.  

The site visit undertaken for this audit noted that the implementation of erosion and sediment control plans 
has ensured that there has been no notable erosion or offsite sedimentation.  

Surveyed plans of the clearing boundary prepared by Cadence Consulting surveyors, were reviewed as part 
of the audit. The plans clearly showed the EIS clearing boundary and the fenced project boundary. The site 
inspection showed that all clearing was within the surveyed and fenced clearing line.  

Furthermore a Bush revegetation plan has been prepared by Mim Woodland Revegetation Consultant, 
Landscape Designer & Ecologist, for the reestablishment of a weed free, remnant vegetation ground layer 
system in the disturbed roadside zone Metford Road, adjacent to the natural remnant vegetation area. 

3.11.5. Heritage  
The EIS noted that there are no historical structures or buildings on site and the site is not identified as an 
item of heritage significance and is not located within a heritage conservation area. 

There was one potential Aboriginal Heritage site outside of the footprint. 

Actual impacts 
An Aboriginal Cultural Heritage Management Sub-Plan has been prepared to manage heritage and  is 
included in Appendix 11 and summarised on Section 14.7 of the CEMP. The plan includes a process for 
unexpected finds and also outlines the process that was undertaken to address the one site that is located 
outside of the footprint. Surface collection was undertaken to determine if there was any artefact or other 
material remaining at this site and it was found that there wasn’t. Regardless the audit noted that the site is 
fenced and protected from any disturbance.  
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A heritage interpretation plan has also been prepared as required by Condition B30. The Heritage 
Interpretation Plan will include provision for naming elements within the hospital site that acknowledges the 
site’s heritage and incorporate interpretive information demonstrating the historical use of the site. 

3.11.6. Sediment, erosion and dust control 
The EIS states that Sediment, Erosion and Dust control can be managed in accordance with relevant 
construction plans. The key control for erosion management is the sediment basin on the downslope side of 
the development. 

Actual impacts 
The audit found that the Soil and water management plan, Erosion and Sediment Control Plan (ESCP) and 
Dust Management plans were being implemented.  The audit found that ESCP have been prepared and 
checked during weekly documented site inspections. The audit reviewed the WHSE inspection checklists 
and found that maintenance issues were being raised on the checklist and evidence provided that they are 
being closed out.  

The site visit found the erosion and sediment controls were well maintained and in accordance with the 
requirements of the ESCP.  

3.11.7. Drainage and flooding 
The EIS found that the development is outside of the Hunter River Floodplain Storage or Flood Fringe areas 
and will therefore not impact on those flood levels. Accordingly, no further analysis on local or regional 
flooding is required.  

Water Sensitive Urban Design principles were required to be included in the design.  

Actual impacts 
Stormwater plans were prepared Warren Smith and Partners Hydraulic Engineers. 

The engineer for the project, TTW certify that the stormwater plans comply with the following: 

• BCA 2016 (NCC) Volume 3 Part D2 - Surface and Subsurface Drainage Systems 
• BCA 2016 (NCC) Volume 1 Part F1.1- Stormwater drainage 
• BCA 2016 (NCC) Amendment 1 
• AS 3500.3 - 2015 Plumbing and Drainage - Stormwater Drainage 
• AS 3725 - 2007 Design for installation of buried pipes 
• Rainfall and Runoff 1997, 
• Plumbing Code of Australia 2016. 

3.11.8. Noise impact 
The noise assessment in the EIS for stage 2 works identified that the  Construction Noise Management 
Level would be exceeded at residential receivers. 

Actual impacts 
The construction noise and vibration management plan (CNVMP) prepared by Acoustic Logic for Multiplex 
(April  2019) confirmed the predicted noise impacts in the EIS.  

The audit could not test the noise impacts during stage 2 construction as noise monitoring has not occurred. 
The audit also noted that the CNVMP states that the exceedance to the noise management level occurs at 
the southern boundary, but doesn’t include an assessment as to whether it will be exceeded at the closest 
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receiver. It is noted that monitoring was undertaken by HI’s contractor, Multiplex, during heavy machinery 
works (Stage 1) in September 2019 and found no exceedances at the boundary. 

In response to the COVID-19 Development-Health Services Facilities Order 2020, HI have extended working 
hours as allowed under this order. A letter box drop occurred and was provided to Maitland City Council and 
adjacent landowners on the 21 April 2020. The extended work hours took effect from 27 th April 2020, being 
a change to those working hours approved under SSI 9775 (being 7am to 6pm weekdays and 8am to 5pm 
on Saturdays), to Monday – Friday: 6am - 8pm; Saturdays: 6am - 6pm. 

3.11.9. Bushfire 
A Bushfire Impact Assessment (BIA) was undertaken by to investigate the potential construction and 
operational bushfire hazards of the Proposal and how these risks could be suitability reduced and managed. 

The land is located on bushfire prone land and contains bushfire hazards such as fuel from the surrounding 
vegetation and downslopes to the west and east of the southern building which could affect fire behaviour. 

The BIA identified that the operation of plant and equipment using combustible fuels such as diesel and 
petrol would increase the risk of bushfire from the site to adjacent areas. The BIA recommended several 
bushfire protection measures recommended, including a 70m APZ, and concluded that the measures 
specified would provide an adequate standard of bushfire protection for the NMH. 

Actual impacts 
The audit reviewed Cadence Consulting Surveyor’s boundary set out drawings and clearing limits (January 
2019) which show that the APZ is outside of the area cleared. Furthermore the site inspection was able to 
identify that the APZ had been maintained.  

3.12. SITE INSPECTION  
The site inspection found the site to be well maintained.  The entire site was viewed at the inspection. The 
purpose of the site inspection was to check that environmental controls were implemented and maintained. 
The audit found that: 

• Erosion and sediment controls were appropriate and maintained 
• The site was clearly fenced and vegetation to be retained was protected with fencing 
• Site signage was in place 
• Separation of reusable materials such as mulch and topsoil was occurring 
• There was no sign of mud tracking on to public roads 
• There was no obstruction of the public footpath adjacent to the site.  
• There was no evidence that dust was escaping the site (i.e. no dusty vegetation or boundary 

fencing) 

Photos of the site are provided in Appendix E. 

The site visit found the site to be well managed, with waste being separated, erosion and sediment controls 
in place and site fencing, including clearing boundaries, clearly marked and in good condition. 

3.13. SITE INTERVIEWS 
Site interviews occurred with staff from Multiplex and CBRE during the course of the audit. The interviews 
found that staff understood the requirements of the plans.  
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3.14. PREVIOUS ANNUAL REVIEW OR COMPLIANCE REPORT 
RECCOMENDATIONS 

There has only been one compliance report required under the conditions of consent and this report found 
no non compliances. Six month reviews of the CEMP are occurring but have not required substantial 
changes to any plan. 

3.15. IMPROVEMENT OPPORTUNITIES 
The audited noted that the site is well managed, with all processes for checking as required by the CEMP 
being implemented. No opportunities for improvement have been noted.  

3.16. KEY STRENGTHS 
The key strength of this project is the committed team. Multiplex have a good understanding of the 
conditions and dedicate enough resources to manage the site. Records show that sub-contractors have a 
good understanding of relevant requirements.  
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4. RECOMMENDATIONS 

4.1. SUMMARY OF COMPLIANCE AND NON COMPLIANCES AGAINST 
CONDITIONS  

Three non-compliances were raised in this audit out of a total of 153 conditions.  

Table 4-1: Summary of non-compliances  

Non 
Compliance 
# 

Condition  Audit finding and recommendations  

Audit 3 # 
NC 1 

A24  

At least 48 hours before the commencement 
of construction until the completion of all 
works under this approval, or such other time 
as agreed by the Planning Secretary, the 
Proponent must: 

(a) make the following information and 
documents (as they are obtained or 
approved) publicly available on its website: 

(v) regular reporting on the environmental 
performance of the development in 
accordance with the reporting 
arrangements in any plans or programs 
approved under the conditions of this 
approval 
 
 

(x) audit reports prepared as part of any 
independent audit of the development 
and the Proponent’s response to the 
recommendations in any audit report 

The Audit report prepared in August 2020 was 
not available on the website as at 21//01/2021. 
As the audit report is the main mechanism for 
regular reporting on environmental 
performance of the project this part of the 
condition has not been met. 

The August 2020 audit report was not 
available on the website as required by this 
part of the condition. 

 

The Project team should make the audit report 
available on the website ASAP.  
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Non 
Compliance 
# 

Condition  Audit finding and recommendations  

Audit 3 NC 
#2 

A31 

Within three months of: 

(b) the submission of an incident report 
under condition A26 A27; 

(c) the submission of an Independent 
Audit under condition C36 C38; 

(d) the approval of any modification of 
the conditions of this approval; or 

The CEMP has been reviewed in response to 
these triggers, however DPIE was not notified 
of the review. It is noted that little or no change 
to the CEMP was required as a result of any of 
these events. 

DPIE should be notified of reviews of the 
CEMP and other documentation in line with 
the requirements of this condition.  

Audit 3  
NC #3 

C37 In accordance with the specific 
requirements in the Independent Audit Post 
Approval Requirements (Department 2018, or 
as amended), the Proponent must: 

(c) make each Independent Audit Report and 
response to it publicly available 60 days after 
submission to the Planning Secretary. 

The audit found that at the time of the audit, 
the second audit was not available on the 
website as required by this condition. 

The Project team should make the audit report 
available on the website ASAP. 
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5. CONCLUSION 
The audit found three non-compliances with the Conditions of Approval all related to notification 
requirements and therefore the project is largely being undertaken in accordance with the requirements of 
the conditions.  The document review found that Environmental Management Plans and sub plans are 
relevant to the site and are being implemented.  

In summary the audit found three non-compliances, 77 compliances and 73 conditions that were not 
triggered.  

The table below shows the compliances against each part of the conditions.  

Condition Part  Compliances Non Compliances Not triggered 

A 13 2 17 

B 33 0  3 

C 31 1 7 

D   31 

E   15 
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APPENDIX A AUDIT PROTOCOL  

Status Description 

Compliant (C) The auditor has collected sufficient verifiable evidence to demonstrate that 
all elements of the requirement have been complied with within the scope 
of the audit. 

Non-compliant 
(NC) 

The auditor has determined that one or more specific elements of the 
conditions or requirements have not been complied with within the scope 
of the audit. 

Not triggered 
(NT) 

A requirement has an activation or timing trigger that has not been met at 
the time when the audit is undertaken, therefore an assessment of 
compliance is not relevant. 
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ID Compliance Requirement Evidence collected Findings and recommendations Status  

 PART A - ADMINISTRATIVE CONDITIONS    

 
Obligation to Minimise Harm to the Environment    

SC2-A1 In addition to meeting the specific performance measures and 
criteria in this approval, all reasonable and feasible measures must 
be implemented to prevent, and, if prevention is not reasonable and 
feasible, minimise any material harm to the environment that may 
result from the construction and operation of the development. 
 

CEMP  

Subplans 

Project records 

Site visit  

A review of the conditions and the implementation of the 
EMPs and subplans found that all reasonable and feasible 
measures committed to were being implemented in 
accordance with these requirements. In addition the site visit 
noted that the site was well managed and being prepared for 
the imminent very heavy rain forecast.  

C 

 
Terms of Approval    

SC2-A2-
a 

The development may only be carried out:  

(a) in compliance with the conditions of this approval 

Site inspection  

Compliance reporting 
and audit reports 

The project is being undertaken in accordance with the 
approval as modified by MOD 1 on the 23 January 2020 and 
MOD 2 on the 31/8/2020 

C 

SC2-A2-
b 

(b) in accordance with all written directions of the Planning 
Secretary; 

https://www.planning
portal.nsw.gov.au/ma
jor-
projects/project/2658
1 

There have been no written directions to date. NT 

SC2-A2-
c 

(c) generally in accordance with the EIS, Preferred 
Infrastructure Report and Additional Information; 

Staff interviews & 
Site visit 

CEMP and subplans 

MOD 2 was approved on the 31/8/2020 C 
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ID Compliance Requirement Evidence collected Findings and recommendations Status  

EIS 

PIR 

SC2-A2-
d 

(d) generally in accordance with the approved plans in the 
table below: 
 

Modification 2 – 
Consolidated 
approval  

Group DLA Progress 
inspection report No 
4 11 – 17 June 2020 

Group DLA Progress 
inspection report No 
5 dated 1 September 
2020 & inspection 
report dated 16 
October & 6 
November 2020,  

 

Emails Multiplex – 
TTW (15/7/2020 – 
5/8/2020) 

There have been minor changes to revisions to these plans 
as identified in Mod 1 which has now been approved and 
forms these consolidated approval. These changes have 
been incorporated into this table – noted in Bold and 
Strikethrough text. 

The audit reviewed a number of Progress inspection report 
undertaken by the certifiers. This report raised some minor 
issues in relation to BCA compliance but no issues in 
relation to approved plans. Issues raised included: 

• Fire Stair tread and riser dimensions Fire stair 
handrail and barrier landings (outstanding) 

• Plasterboard installation and plasterboard junctions  
• Ceiling insulation 

Inspection report No. 5 showed that inspection issues raised 
in the previous audit and documented in Progress Inspection 
report No. 4 had been closed out aside from the Stair risers 
and Fire stair handrailing not consistent with BCA tolerances 
and plasterboard installation.  

New issues raised included:  

• Fire door compliances  
• Fire Hydrant outlets  
• Fire Hydrant boosters 
• Wall insulation  

C 
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A review of subsequent reports in October noted that the 
Handrail and Stair risers had been closed out.   

Fire Hydrant, stairs and plaster board issues are still in the 
process of being closed out with sub contractors.  

 
Architectural plans prepared by BVN    

 
01A-AX0-102 – 3 - SITE PLAN - 25/09/19   C 

 
11B-B00-100 -HOSPITAL - GENERAL ARRANGEMENT PLAN - 
LEVEL LOWER GROUND 25/09/19 

  C 

 
11B-100-100 - 14 HOSPITAL - GENERAL ARRANGEMENT PLAN 
- LEVEL GROUND 25/09/19 

  C 

 
11B-100-100 – 17 19 - HOSPITAL - GENERAL 
ARRANGEMENT PLAN - LEVEL 01 25/09/19 15/04/20 

  C 

 
11B-200-100 – 16 - HOSPITAL - GENERAL ARRANGEMENT 
PLAN - LEVEL 02 25/09/19 

  C 

 
11B-300-100 – 15  17- HOSPITAL - GENERAL ARRANGEMENT 
PLAN - LEVEL 03 25/09/19 14/04/20 

  C 
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11B-400-100 - 15  17 HOSPITAL - GENERAL ARRANGEMENT 
PLAN - LEVEL 04 25/09/19 14/04/20 

  C 

 
11B-500-100 - 15 HOSPITAL - GENERAL ARRANGEMENT PLAN 
- LEVEL 05 25/09/19 

  C 

 
11B-600-100 - 3 - HOSPITAL - LV06 - GENERAL ARRANGEMENT 
25/09/19 

  C 

 11B-600-102 – 14 - HOSPITAL - GENERAL ARRANGEMENT 
PLAN - LEVEL 06 MEZZANINE 25/09/19 

  C 

 11B-600-103 - 2 - HOSPITAL - LV06 ROOF - GENERAL 
ARRANGEMENT 25/09/19 

  C 

 11C-A00-102 – 11 15- HOSPITAL – ELEVATIONS NORTH AND 
SOUTH 18/09/19 10/08/20 

  c 

 11C-A00-101 – 11 15- HOSPITAL – ELEVATIONS EAST AND 
WEST 18/09/19 10/08/20 

  C 

 11C-A00-103 – 11 15- HOSPITAL – ELEVATIONS PART EAST 
AND WEST 18/09/19 30/04/20 

  C 

 SK408 - BUILDING SECTIONS 04/02/19 (as marked)   C 
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 SK414 (as marked) - 2 (as marked) MAITLAND HOSPITAL 
MATERIALS BOARD - 

  C 

 Landscape drawings prepared by Black Beetle pty ltd    

 BBE-LSA- DRW-GXO- 100 - 14 COVER SHEET & KEY PLAN 
31.10.19 

  NT 

 BBE-LSA- DRW-GA1- 1A1 – 02 - Landscape General Arrangement 
Plan Quadrant A1 05.09.19 

  NT 

 BBE-LSA- DRW-GA2- 1A2 - 02 - Landscape General Arrangement 
Plan Quadrant A2 05.09.19 

  NT 

 BBE-LSA- DRW-GA3- 1A3 - 06 - Landscape General Arrangement 
Plan Quadrant A3 09.09.19 

  NT 

 BBE-LSA- DRW-GA4- 1A4 - 07 - Landscape General Arrangement 
Plan Quadrant A4 31.10.19 

  NT 

 BBE-LSA- DRW-GB1- 1B1 - 02 - Landscape General Arrangement 
Plan Quadrant B1 - 05.09.19 

  NT 

 BBE-LSA- DRW-GB2- 1B2 - 02 - Landscape General Arrangement 
Plan Quadrant B2 09.05.19 

  NT 



Independent Audit Report 
New Maitland Hospital Stage 2 

 

NGH Pty Ltd | 18-679 – Final | A-VI 

ID Compliance Requirement Evidence collected Findings and recommendations Status  

 BBE-LSA- DRW-GB3- 1B3 - 05 - Landscape General Arrangement 
Plan Quadrant B3 05.09.19 

  NT 

 BBE-LSA- DRW-GB4- 1B4 - 05 - Landscape General Arrangement 
Plan Quadrant B4 05.09.19 

  NT 

 BBE-LSA- DRW-GC0- 103 - 10 - Landscape General Arrangement 
Plan Quadrant C0 05.09.19 

  NT 

 BBE-LSA- DRW-G10- 110 – 07 - Landscape General Arrangement 
Plan Quadrant 10 - 09.09.19 

  NT 

 BBE-LSA- DRW-G20- 120 - 06 - Landscape General Arrangement 
Plan Quadrant 20 05.09.19 

  NT 

 BBE-LSA- DRW-G30- 130 - 10 - Landscape General Arrangement 
Plan Quadrant 30 31.10.19 

  NT 

 BBE-LSA- DRW-G40- 140 - 05 - Landscape General Arrangement 
Plan Quadrant 40 05.09.19 

  NT 

 BBE-LSA- DRW-GD1- 1D1 - 05 - Landscape General Arrangement 
Plan Quadrant D1 05.09.19 

  NT 
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 BBE-LSA- DRW-GD2- 1D2 - 05 - Landscape General Arrangement 
Plan Quadrant D2 05.09.19 

  NT 

 BBE-LSA- DRW-GD3-1D3- 05 Landscape General 
Arrangement Plan Quadrant D3 05.09.19   

  NT 

 BBE-LSA- DRW-GD4- 1D4 - 01 - Landscape General Arrangement 
Plan Quadrant D4 05.09.19 

  NT 

 BBE-LSA- DRW-GE0- 106 - 10 - Landscape General Arrangement 
Plan Quadrant E0 05.09.19 

  NT 

 BBE-LSA- DRW-GF1- 1F1 - 05 Landscape General Arrangement 
Plan Quadrant F1 05.09.19 

  NT 

 BBE-LSA- DRW-GF2- 1F2 - 05 - Landscape General Arrangement 
Plan Quadrant F2 09.09.19 

  NT 

 BBE-LSA- DRW-GG1- 1G1 - 05 - Landscape General Arrangement 
Plan Quadrant G1 05.09.19 

  NT 

 BBE-LSA- DRW-GG2- 1G2 - 01 - Landscape General Arrangement 
Plan Quadrant G2 05.09.19 

  NT 
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 BBE-LSA- DRW-GXO- 300 - 06  08- PLANT SCHEDULES AND 
NOTES 16.09.19 18.11.19 

  NT 

 BBE-LSA- DRW-L41- 1L41 – 09 - General Arrangement Plan 
Mortuary Courtyard Lower Ground Level Quadrant 41 09.09.19 

  NT 

 BBE-LSA- DRW-142- 1142 - 05 - General Arrangement Plan Multi 
Faith Courtyard Ground Level Quadrant 42 09.09.19 

BBE-LSA- DRW-042- 1042 06 General Arrangement Plan 
Ground Level Imaging Courtyard Quadrant 42 18.11.19 

  NT 

 BBE-LSA- DRW-141- 1141 03 General Arrangement Plan Level 
01 Southern Courtyard Quadrant 41 18.11.19 

  NT 

 BBE-LSA- DRW-323- 1323 - 07 10- General Arrangement Plan 
Rehabilitation Courtyard Level 03 Quadrant 23 09.09.19 18.11.19 

  NT 

 BBE-LSA- DRW-324- 1324 - 07 09- General Arrangement Plan 
Mental Health Courtyard Level 03 Quadrant 24 09.09.19 General 
Arrangement Plan Level 03 Mental Health Courtyard Quadrant 
24 18.11.19 

  NT 

 BBE-LSA- DRW-344- 1344 – 04 06 - General Arrangement Plan 
Mental Health Courtyard Level 03 Quadrant 44 09.09.19 18.11.19 

  NT 
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 BBE-LSA- DRW-523- 1523 - 05 07- General Arrangement Plan 
Paediatric Courtyard Level 05 Quadrant 23 09.09.19 18.11.19 

  NT 

 BBE-LSA- DRW-123- 1123 - 02 -03 General Arrangement Plan 
Level 01 Birthing Courtyard Quadrant 23 16.09.19 18.11.19 

  NT 

 BBE-LSA- DRW-124- 1124 - 01 03- General Arrangement Plan 
Level 01 ICU Courtyard Quadrant 24 09.09.19 18.11.19 

  NT 

 BBE-LSA- DRW-140- 1140 - 01 - General Arrangement Plan Level 
01 Quadrant 40 19.06.19 

  NT 

 [SSI-9775-Mod-1] [SSI-9775-Mod-2]    

SC2-
A3a 

Consistent with the requirements in this approval, the Planning 
Secretary may make written directions to the Proponent in relation 
to:  

(a) the content of any strategy, study, system, plan, program, 
review, audit, notification, report or correspondence submitted 
under or otherwise made in relation to this approval, including those 
that are required to be, and have been, approved by the Planning 
Secretary; 

 There have been no written directions to date.  NT 

SC2-A3- 
b 

(b) any reports, reviews or audits commissioned by the 
Planning Secretary regarding compliance with this approval; and 

 There have been no written directions to date.  NT 
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SC2-A3- 
c 

(c) the implementation of any actions or measures contained 
in any such document referred to in (a) above. 

 There have been no written directions to date.  NT 

SC2-A4 The conditions of this approval and directions of the Planning 
Secretary prevail to the extent of any inconsistency, ambiguity or 
conflict between them and a document listed in condition A2(c) or 
A2(d). In the event of an inconsistency, ambiguity or conflict 
between any of the documents listed in condition A2(c) and A2(d), 
the most recent document prevails to the extent of the 
inconsistency, ambiguity or conflict. 

 There have been ambiguities to date  NT 

 
Limits of Approval    

SC2-A5 This approval lapses five years after the date of approval unless 
work is physically commenced. 

 The modified approval Mod 2 was issued on the 31/8/2020.  NT 

 
Planning Secretary as Moderator    

SC2-A6 In the event of a dispute between the Proponent and a public 
authority, in relation to an applicable requirement in this approval or 
relevant matter relating to the Development, either party may refer 
the matter to the Planning Secretary for resolution. The Planning 
Secretary’s resolution of the matter must be binding on the parties. 

Interviews with staff There have been no disputes to date NT 

 
Evidence of Consultation     
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SC2-A7 Where conditions of this approval require consultation with an 
identified party, the Proponent must: 

NMH – MCC Monthly 
meeting minutes 14 
October 2020 

Consultation has occurred with Transport for NSW, Maitland 
City Council and the DPIE. 

Maitland City Council regarding the HIP 

Ongoing regular consultation with Council regarding 
progress, access and parking.  

C 

SC2-A7- 
a 

(a) consult with the relevant party prior to submitting the 
subject document for information or approval; and 

  C 

SC2-A7 
– b - i 

(b) provide details of the consultation undertaken including:  

(i) the outcome of that consultation, matters resolved and 
unresolved; and 

Aconex records  Project documentation is stored in Aconex field. Details of 
consultation in regard to  preparation of Environmental 
Management Plans (B11, B12, B14, and B15) were readily 
available and provided adequate detail on consultation 
matters.  

C 

SC2-A7 
– b - ii 

(ii) details of any disagreement remaining between the party 
consulted and the Proponent and how the Proponent has 
addressed the matters not resolved. 

  NT 

 Staging    

SC2-A8 The project may be constructed and operated in stages. Where 
staged construction or operation is proposed, a Staging Report (for 
either or both construction and operation as the case may be) must 
be prepared and submitted for the approval of the Planning 
Secretary. The Staging Report must be submitted to the Planning 
Secretary no later than one month before the commencement of 

 The project has not been staged. A separate approval was 
issued for the early works.  

NT 
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construction of the first of the proposed stages of construction (or if 
only staged operation is proposed, one month before the 
commencement of operation of the first of the proposed stages of 
operation). 

SC2 – 
A9 

A Staging Report prepared in accordance with condition A8 must:  The project has not been staged. NT 

SC2 – 
A9 - a 

(a) if staged construction is proposed, set out how the 
construction of the whole of the project will be staged, including 
details of work and other activities to be carried out in each stage 
and the general timing of when construction of each stage will 
commence and finish; 

 The project has not been staged. NT 

SC2 – 
A9 - b 

(b) if staged operation is proposed, set out how the operation 
of the whole of the project will be staged, including details of work 
and other activities to be carried out in each stage and the general 
timing of when operation of each stage will commence and finish (if 
relevant); 

 The project has not been staged. NT 

SC2 – 
A9 - c 

(c) specify how compliance with conditions will be achieved 
across and between each of the stages of the project; and 

 The project has not been staged. NT 

SC2 – 
A9 - d 

(d) set out mechanisms for managing any cumulative impacts 
arising from the proposed staging 

 The project has not been staged. NT 
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SC2 - 
A10 

Where staging is proposed, the project must be staged in 
accordance with the Staging Report, as approved by the Planning 
Secretary. 

 The project has not been staged. NT 

SC2 - 
A11 

Where staging is proposed, the terms of this approval that apply or 
are relevant to the works or activities to be carried out in a specific 
stage must be complied with at the relevant time for that stage. 

 The project has not been staged. NT 

 Staging, Combining and Updating Strategies, Plans or 
Programs 

   

SC2 – 
A12 – a 

The Proponent may:  

(a) prepare and submit any strategy, plan (including 
management plan, architectural or design plan) or program required 
by this approval on a staged basis (if a clear description is provided 
as to the specific stage and scope of the development to which the 
strategy, plan (including management plan, architectural or design 
plan) or program applies, the relationship of the stage to any future 
stages and the trigger for updating the strategy, plan (including 
management plan, architectural or design plan) or program); 

CEMP and sub plans All plans have been submitted for the entirety of Stage 2 and 
have not been staged.  

NT 

SC2 – 
A12 – b 

(b) combine any strategy, plan (including management 
plan, architectural or design plan), or program required by this 
approval (if a clear relationship is demonstrated between the 
strategies, plans (including management plan, architectural or 
design plan) or programs that are proposed to be combined); and 

CEMP and sub plans All plans have been submitted for the entirety of Stage 2 and 
have not been combined.  

NT 
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SC2 – 
A12 - c 

(c) update any strategy, plan (including management plan, 
architectural or design plan), or program required by this approval 
(to ensure the strategies, plans (including management plan, 
architectural or design plan), or programs required under this 
approval are updated on a regular basis and incorporate additional 
measures or amendments to improve the environmental 
performance of the development). 

CEMP and sub plans  There is a process in the CEMP for undertaking revisions for 
required improvements or in response to modifications, non 
conformances and/or incidents. The CEMP has been 
reviewed however no substantial changes have been made 

NT 

SC2 - 
A13 

The Planning Secretary must approve any strategy, plan or 
program prepared in accordance with condition A15 A12 where 
previously approved by the Planning Secretary under this consent. 

  NT 

SC2 - 
A14 

If the Planning Secretary agrees, a strategy, plan (including 
management plan, architectural or design plan), or program may be 
staged or updated without consultation being undertaken with all 
parties required to be consulted in the relevant condition in this 
approval. 

  NT 

SC2- 
A15 

Updated strategies, plans (including management plan, 
architectural or design plan), or programs supersede the previous 
versions of them and must be implemented in accordance with the 
condition that requires the strategy, plan, program or drawing. 

 In relation to this Stage 2 approval as modified by 
Modification 1 there have been no updated to strategies 
plans or programs to date. 

MOD 2 design plan changes approved 31/8/2020 

C 

 Structural Adequacy    
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SC2 - 
A16 

All new buildings and structures, and any alterations or additions to 
existing buildings and structures, that are part of the development, 
must be constructed in accordance with the relevant requirements 
of the BCA. 

Note: Part 8 of the EP&A Regulation sets out the requirements for 
the certification of the development 

Taylor Thomson 
Whitting (TTW) PTY 
Ltd Letter dated 14 
June 2019  

TTW Structural 
design certificate 
Stage 2 dated 
26/6/2020 

TTW have certified that the structural design has been 
prepared in accordance with the requirements of BCA 
Clauses B1,1, B1.2 and B1.4.  

TTW have certified that the structural design has been 
prepared in accordance with the requirements  of BCA 2016 
Clauses B1.1, B1.2, B1.4, the following Australian 
Standards: 

• AS 1170.0-2002 Structural design actions – 
General principles 

• AS 1170.1-2002 Structural design actions – 
Permanent, imposed and other actions 

• AS 1170.2-2011 Structural design actions – Wind 
actions 

• AS 1170.4-2007 Structural design actions – 
Earthquake actions in Australia 

• AS 3700-2011 Masonry Structures 
• AS 4100-1998 Steel Structures 
• AS 3600-2009 Concrete Structures 

C 

 External Walls and Cladding    

SC2- 
A17 

The external walls of all buildings including additions to existing 
buildings must comply with the relevant requirements of the BCA. 

TTW letter dated 18 
November issuing a 
compliance 
statement regarding 
external walls and 
cladding  

Group DLA Building 
Certificate for crown 
building work dated 
7/4/2020 

The design statement issued by TTW confirms that the 
external walls of buildings complies with the relevant 
requirements of the BCA. 

TTW certification external walls and cladding confirms that 
the external walls of buildings complies with the relevant 
requirements of the BCA. 

The audit reviewed TTW site inspections and found that they 
occurred in order to check the progress of installation of 

C 
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TTW certification 
external walls and 
cladding dated 
4/3/2020 

TTW site inspection 
report 25/5/2020 – 
external walls and 
cladding inspection  

walls and cladding and therefore to determine compliance 
with BCA requirements.  

 

 Site Contamination    

SC2 - 
A18 

Remediation approved as part of this approval must be carried out 
in accordance with the New Maitland Hospital, Part Lot 401, 
Remediation Action Plan / Contamination Management Plan dated 
September 2019 and prepared by GHD Pty Ltd. 

Part Lot 401, 
Remediation Action 
Plan / Contamination 
Management Plan 
dated September 
2019 and prepared 
by GHD Pty Ltd. 

Site visit 

NMH Part Lot 401 
Sub lease document 

 

Remediation has not commenced. However there has been 
no works in this area to date. Acquisition of this property is 
not yet completed. 

It is noted that remediation is about to commence on the 
CSR lands under an agreement 

NT 

 Design and Construction for Bush Fire    

SC2 - 
A19 

New construction must comply with Sections 3 and 5 (BAL 12.5) 
Australian Standard AS3959- 2009 Construction of buildings in 

BUSHFIRE 
ASSESSMENT 

The Bushfire Assessment report and the BPAD certificate 
were reviewed. These documents demonstrated that the 

C 
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bushfire-prone areas or NASH Standard (1.7.14 updated) National 
Standard Steel Framed Construction in Bushfire Areas – 2014 as 
appropriate and section A3.7 Addendum Appendix 3 of Planning for 
Bush Fire Protection 2006. 

REPORT -NEW 
MAITLAND 
HOSPITAL- STAGE 
2 (Newcastle 
Bushfire Consulting 
2/4/2019)  

Bushfire Planning 
and Design 
Certificate Dated 
6/3/2019 

building will comply with the requirements of the condition. 
Section 3.5 of the Bushfire Assessment Report states the 
building will be constructed to BAL 12.5 

SC2 – 
A20 

Water, electricity and gas are to comply with sections 4.1.3 and 
4.2.7 of Planning for Bush Fire Protection 2006. 

BUSHFIRE 
ASSESSMENT 
REPORT -NEW 
MAITLAND 
HOSPITAL- STAGE 
2 (Newcastle 
Bushfire Consulting 
2/4/2019)  

Bushfire Planning 
and Design 
Certificate Dated 
6/3/2019 

Section 4 of the Bushfire Assessment Report states that 
utility Service comply with this requirement including water 
(Section 4.1), electricity (Section 4.2) and Gas (Section 4.3)  

C 

 Applicability of Guidelines    
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SC2 – 
A21 

References in the conditions of this approval to any guideline, 
protocol, Australian Standard or policy are to such guidelines, 
protocols, Standards or policies in the form they are in as at the 
date of this approval. 

 Noted – the audit did note any updated guideline, protocol, 
Australian Standard or policy subsequent to the release of 
this approval  

NT 

SC2 – 
A22 

Consistent with the conditions of this approval and without altering 
any limits or criteria in this approval, the Planning Secretary may, 
when issuing directions under this approval in respect of ongoing 
monitoring and management obligations, require compliance with 
an updated or revised version of such a guideline, protocol, 
Standard or policy, or a replacement of them. 

 There have been no directions issued by the Secretary to 
date. 

NT 

 Monitoring and Environmental Audits    

SC2- 
A23 

Any condition of this approval that requires the carrying out 
of monitoring or an environmental audit, whether directly or 
by way of a plan, strategy or program, is taken to be a 
condition requiring monitoring or an environmental audit 
under Division 9.4 of Part 9 of the EP&A Act. This includes 
conditions in respect of incident notification, reporting and 
response, non- compliance notification, Site audit report and 
independent auditing. 

Note: For the purposes of this condition, as set out in the 
EP&A Act, “monitoring” is monitoring of the development to 
provide data on compliance with the approval or on the 
environmental impact of the development, and an 
“environmental audit” is a periodic or particular documented 
evaluation of the development to provide information on 

Site inspection 
records  

VGT monitoring 
records refer to 
condition C7 

Monitoring that is being conducted includes: 

• VGT  Dust monitoring  
• Groundwater monitoring  

 

C 
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compliance with the approval or the environmental 
management or impact of the development. 

 Access to Information    

SC2 – 
A24 

At least 48 hours before the commencement of construction until 
the completion of all works under this approval, or such other time 
as agreed by the Planning Secretary, the Proponent must: 

Screenshot of 
website time 
stamped 10 
December 2019 

Information in this condition was available on the website on 
the 10 December 2019, construction commenced on the 12 
December 2019. 

C 

SC2 – 
A24 - a 

(a) make the following information and documents (as they 
are obtained or approved) publicly available on its website: 

Website 

http://newmaitlandho
spital.health.nsw.gov.
au/  

 

These documents are available on the website C 

SC2 – 
A24 – i 

(i) the documents referred to in condition A2 of this approval; Website  The plans in A2 are available on the website C 

SC2 – 
A24 - ii 

(ii) all current statutory approvals for the development; Website Approvals and/or the link to DPIE website are available  C 

SC2 – 
A24 - iii 

(iii) all approved strategies, plans and programs required under the 
conditions of this approval; 

 

Website  The EMP and sub plans are available on the website  C 

https://urldefense.proofpoint.com/v2/url?u=http-3A__newmaitlandhospital.health.nsw.gov.au_&d=DwMFAg&c=jozbAXBGpZCeJmn-Q9SThA&r=5RRxl-3mGQHJdA7NGL8m-mWAqS6kIE2Upk9DUhOOLsQ&m=b4LwWJwB47uShhkHec20bqgwbprEIhEoe2BukZfo31U&s=0XKWHdGhkAimyayYk0njVSM5sx1H8pPPeVEvjFmCMJA&e=
https://urldefense.proofpoint.com/v2/url?u=http-3A__newmaitlandhospital.health.nsw.gov.au_&d=DwMFAg&c=jozbAXBGpZCeJmn-Q9SThA&r=5RRxl-3mGQHJdA7NGL8m-mWAqS6kIE2Upk9DUhOOLsQ&m=b4LwWJwB47uShhkHec20bqgwbprEIhEoe2BukZfo31U&s=0XKWHdGhkAimyayYk0njVSM5sx1H8pPPeVEvjFmCMJA&e=
https://urldefense.proofpoint.com/v2/url?u=http-3A__newmaitlandhospital.health.nsw.gov.au_&d=DwMFAg&c=jozbAXBGpZCeJmn-Q9SThA&r=5RRxl-3mGQHJdA7NGL8m-mWAqS6kIE2Upk9DUhOOLsQ&m=b4LwWJwB47uShhkHec20bqgwbprEIhEoe2BukZfo31U&s=0XKWHdGhkAimyayYk0njVSM5sx1H8pPPeVEvjFmCMJA&e=
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SC2 – 
A24 - iv 

(iv) regular reporting on the environmental performance of the 
development in accordance with the reporting arrangements in 
any plans or programs approved under the conditions of this 
approval; 

 

Website  

Email dated 3/5/2020 
CBRE- HI -multiplex 

A review of the website found that the February 2020 Audit 
report and the compliance report have been made publicly 
available following the 60 day period required by B35 and 
C37. However the Audit report prepared in August 2020 was 
not available on the website as at 21//01/2021. As the audit 
report is the main mechanism for regular reporting on 
environmental performance of the project this part of the 
condition has not been met. 

Audit 3 
NC#1 

SC2 – 
A24 - v 

(v) a comprehensive summary of the monitoring results of the 
development, reported in accordance with the specifications in 
any conditions of this approval, or any approved plans and 
programs; 

 

Website, plans and 
records  

It is noted that there is no formal monitoring required by the 
conditions. Monitoring results are on the website as included 
in the compliance report and the Independent Audit report 
(NGH Feb 2020)   

C 

SC2 – 
A24 - vi 

(vi) a summary of the current stage and progress of the 
development; 

 

Website Project updates and summaries are available on the 
website. The latest update was on the 13 January 2021..  

There is a contact us page on the website. 

There is no complaints register available on the website. It is 
however noted that no complaints have been received  

Multiplex have their own complaints register but have 
received no complaints 

C 

SC2 – 
A24 - vii 

(vii) contact details to enquire about the development or to make a 
complaint; 

 

Website  There is a contact us page on the website C 
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SC2 – 
A24 - 
viii 

(viii) a complaints register, updated monthly; 

 
Website  There have been no complaints to date. However the audit 

noted that there is no complaints register on the website as 
required by this condition. As there have been no 
complaints, the requirement to display a complaints register, 
updated monthly has been raised as an Opportunity for 
Improvement.   

C 

SC2 – 
A24 - ix 

(ix) audit reports prepared as part of any independent audit of the 
development and the Proponent’s response to the 
recommendations in any audit report; 

 

 The August 2020 audit report was not available on the 
website as required by this part of  condition  

Audit 3 
NC#1 

SC2 – 
A24 (x) 

(x) any other matter required by the Planning Secretary; and 

 
  NT 

SC2 – 
A24 - b 

(xi) keep such information up to date, to the satisfaction of the 
Planning Secretary. MOD 1 and 2 

documentation  

 

There has been a modification to the revision number of the 
plans referenced in A2 and the statutory approval, these 
have been approved by DPIE as referenced in Modification1 
to the approved project. 

MOD 2 documentation including an Environmental 
Assessment report (Urbis 2020) has been submitted to 
planning and is available on the planning portal and the 
consolidated consent under MOD 2 

C 

 Compliance    
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SC2 – 
A25 

The Proponent must ensure that all of its employees, contractors 
(and their sub-contractors) are made aware of, and are instructed to 
comply with, the conditions of this approval relevant to activities 
they carry out in respect of the development. 

Contract documents 
to all subcontractors 
Aconex email dated 
19 December 2019 
and again 6 January 
2020 (stamped 
drawings)  

Project Induction Rev 
9 16/1/2021 

Relevant requirements are included in the induction. A copy 
of the conditions are available as a printed copy in the 
induction room (sighted at audit). The location of these 
conditions is noted in the induction. Also included in the 
induction are:  

• Construction boundary  
• Working hours 
• Complaints 
• Traffic arrangements and access 
• Emergency and incident response 
• BC requirements 
• Relevant requirements of the EMP and subplans 
• Unexpected finds – contamination and Aboriginal 

heritage 
 

 

C 

 Incident Notification, Reporting and Response    

SC2 – 
A26 

The Planning Secretary must be notified in writing to 
compliance@planning.nsw.gov.au immediately after the 
Proponent becomes aware of an incident. The notification 
must identify the development (including the development 
application number and the name of the development if it 
has one), and set out the location and nature of the 
incident. 

 

Email from DPIE 
dated 24 January 
noting receipt of the 
incident. 

EMAIL from HI 
notifying the 
department of 
reporting the incident 
on 22 January 2020 

Two incidents occurred on the 21st January 2020 and 
notification to the department occurred on the 22nd . Both 
incidents were safety related and no environmental harm 
was caused.   

A further incident occurred on the 6 May 2020. The incident 
related to a safety issue. The audit found that the incident 
was notified in writing in compliance with this condition.   

A further two incidents have occurred in this reporting 
period. 

C 

mailto:compliance@planning.nsw.gov.au
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Incident report and 
associated 
documentation in 
email dated 3 June 
2020 

Email from HI to 
DPIE notifying of 
incident dated 20 
January 2021 

Email from HI to 
DPIE notifying of 
incident dated 18 
November 2020 

Incident report and 
associated 
documentation in 
email 
dated10/12/2020 

 

13 January 2021. The incident related to a safety issue. The 
audit found that the incident was notified in writing in to DPIE 
compliance with this condition. 

12 November 2020 - The incident related to a safety issue. 
The audit found that the incident was notified in writing in 
compliance with this condition and a full report provided on 
the 10/12/2020.  

SC2 – 
A27 

Subsequent notification must be given and reports submitted 
in accordance with the requirements set out in Appendix 1. 

 

Documents as above 
for A 26  

Notification to the Department in accordance with these 
requirements was undertaken for the incidents in the 
previous reporting period (21-22 January 2020 & 6 May 
2020). Notification for the May Incident was provided prior to 
the 5 June 2020. 

12 November 2020 - The audit found that the incident was 
notified in writing in compliance with this condition and a full 
report provided on the 10/12/2020. 

C 
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The requirement for a full report for the January 2021 
incident had not been triggered at the time of the audit. 
Notification of the incident was provided to the department.  

 

 Non-Compliance Notification    

SC2 – 
A28 

The Planning Secretary must be notified in writing to 
compliance@planning.nsw.gov.au within seven days after 
the Proponent becomes aware of any non-compliance. The 
Certifier must also notify the Planning Secretary in writing to 
compliance@planning.nsw.gov.au  within seven days after 
they identify any non-compliance. 

Emails HI – DPIE re 
IAR submission 
dated 3/3/2020 

Two non compliances were raised in the previous audit 
report. The planning secretary was made aware of the non 
compliance within 7 days of the Independent audit report 
(IAR) via the submission of the IAR and HI responses on the 
3/3/2020. The final audit report was provided to HI, CBRE 
and Multiplex on the 27/2/2020, therefore this notification is 
within the 7 day period.  

No new con compliances were raised in the August 2020 
audit. 

C 

SC2 – 
A29 

The notification must identify the development and the 
application number for it, set out the condition of approval 
that the development is non-compliant with, the way in 
which it does not comply and the reasons for the non-
compliance (if known) and what actions have been, or will 
be, undertaken to address the non-compliance. 

  NT 

SC2 – 
A30 

A non-compliance which has been notified as an incident does not 
need to also be notified as a non-compliance. 

 Noted NT 

mailto:compliance@planning.nsw.gov.au
mailto:compliance@planning.nsw.gov.au
mailto:compliance@planning.nsw.gov.au
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Revision of Strategies, Plans and Programs    

SC2-
A31 - a   

Within three months of: 

(a) the submission of a compliance report under condition B34 
B31; 

Notification to 
planning letter dated 
6 April 2020 

Notification letter to 
planning re Pre 
construction 
compliance report 
dated 12/12/2020 

Notification of the review of the strategies to the secretary 
occurred on the 6 April 2020, in response to A31 c and d 
and there. The modification was approved on the 23 January 
2020 and the IAR was submitted to the DPIE on the 3 March 
2020. Therefore the notification of the review of strategies 
occurred within the Three month period.  

It is noted that the DPIE was not notified of a review of 
strategies within three months of the submission of the pre-
construction compliance report. The auditor notes that as the 
plans and strategies were just prepared and submitted to 
planning for construction commencement, and the pre 
construction compliance report did not raise any non – 
conformances and therefore Multiplex determined that 
strategies and plans did not need to be revised, then 
resubmission of a review of strategies is not perceived as 
the intended intent of this condition.  

C 

SC2-
A31 - b 

(b) the submission of an incident report under condition A26 
A27; 

Notification to 
planning letter dated 
6 April 2020 

CEMP Rev 6  

Notification of the review of the strategies to the secretary 
occurred on the 6 April 2020. 

A further revision of CEMP was undertaken in response to 
incidents that occurred in May 2020, however the DPIE was 
not notified of this revision.  

Audit 3 
NC#2 

SC2-
A31 - c 

(c) the submission of an Independent Audit under condition 
C36 C38; 

Notification to 
planning letter dated 
6 April 2020 

Notification of the review of the strategies to the secretary 
occurred on the 6 April 2020. 

NC  
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CEMP Rev 6 A further review of the CEMP was undertaken  as result of 
the submission of the audit report, however DPIE were not 
notified of this revision.  

SC2-
A31 - d 

(d) the approval of any modification of the conditions of this 
approval; or 

Notification to 
planning letter dated 
6 April 2020 

CEMP Rev 6 

Notification of the review of the strategies to the secretary 
occurred on the 6 April 2020. 

A further revision of the CEMP was undertaken post MOD 2 
approval, however the Department was not notified of this 
revision.  

 

Audit 3 
NC#2 

SC2-
A31 - e 

(e) the issue of a direction of the Planning 
Secretary under condition A2 which requires a 
review, 

  NT 

SC2-
A31 

the strategies, plans and programs required under this approval 
must be reviewed, and the Planning Secretary and the Certifier 
must be notified in writing that a review is being carried out. 

CEMP Rev 4 dated 
December 2019 

CEMP Rev 5 dated 
April 2020 

The consolidated approval is dated 23 January 2020.  

A pre construction compliance report was prepared in 
December 2019. An independent audit occurred in January 
2020. 

The CEMP includes a review process. A review of the 
CEMP was undertaken on the 30 April 2020. 

Notification of the review of the strategies to the secretary 
occurred on the 6 April 2020, therefore is not within the three 
month period of the compliance report which was prepared 
in December and submitted to planning on 12 December 
2020. 

The audit has noted the pre construction compliance report 
did not raise any non – conformances and therefore 

Audit 3 
NC#2 
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Multiplex determined that strategies and plans did not need 
to be revised. The DPIE secretary was notified of the review 
on the 6 April 2020  

 

SC2-
A32 

If necessary to either improve the environmental 
performance of the development, cater for a modification or 
comply with a direction, the strategies, plans, programs or 
drawings required under this approval must be revised, and 
submitted to the Certifier or to the satisfaction of the Planning 
Secretary, where previously approved by the Planning 
Secretary. Where revisions are required, the revised 
document must be submitted to the Planning Secretary and / 
or Certifier within six weeks of the review. 

Note: This is to ensure strategies, plans and programs 
are updated on a regular basis and to incorporate any 
recommended measures to improve the environmental 
performance of the development. 

Ethos Urban letter to 
CBRE 29 May 2020 

Group DLA email 
dated 2 June 2020 

MOD 1 was approved on the 23 January 2020. MOD2 is 
currently is currently with planning. Plans have been revised 
to cater for MOD a and MOD 2.  MOD 2 plans have been 
submitted to the certifier as evidenced by letter from 6 April 
2020. Group DLA (project certifier) reviewed the plans and 
determined a modification is required as evidenced by the 
email dated 2 June 2020. 

MOD 2 has been approved and forms the consolidated 
consent (31//8/2020) The CEMP was a reviewed as a result 
but not changes to the CEMP was required other than 
reference to the MOD2 which have already been submitted 
to the certifier and planning.  

C 

 PART B PRIOR TO COMMENCEMENT OF CONSTRUCTION    

 Notification of Commencement    

SC2 – 
B1 

The Proponent must notify the Planning Secretary in writing of the 
dates of commencement of construction and operation at least 48 
hours before those dates. 

Email dated 9 
December to DPIE 

A ‘Notification of Commencement’ was issued by the 
Proponent to the Planning Secretary on 9 December, 2019. 

Construction commenced on Thursday 12 December, 2019. 

C 



Independent Audit Report 
New Maitland Hospital Stage 2 

 

NGH Pty Ltd | 18-679 – Final | A-XXVIII 

ID Compliance Requirement Evidence collected Findings and recommendations Status  

SC2- B2 If the construction or operation of the development is to be staged, 
the Planning Secretary must be notified in writing at least 48 hours 
before the commencement of each stage, of the date of 
commencement and the development to be carried out in that 
stage. 

https://www.planning
portal.nsw.gov.au/ma
jor-
projects/project/2658
1 

The project is not  being staged. NT 

 Certified Drawings    

SC2 – 
B3 

Prior to the commencement of construction, the Proponent must 
submit to the Certifier structural drawings prepared and signed by a 
suitably qualified practising Structural Engineer that demonstrates 
compliance with this approval. 

TTW SSI Stage 2 
Construction 
certificate dated 
23/10/19 

TTW confirmed that they have received all structural 
drawings and confirms that all comply with the approval   

C 

 External Walls and Cladding    

SC2 – 
B4 

Prior to the commencement of construction, the Proponent must 
provide the Certifier with documented evidence that the products 
and systems proposed for use or used in the construction of 
external walls, including finishes and claddings such as synthetic or 
aluminium composite panels, comply with the requirements of the 
BCA. The Proponent must provide a copy of the documentation 
given to the Certifier to the Planning Secretary within seven days 
after the Certifier accepts it. 

Email dated 10 
December 2019 from 
HI to DPIE 

TTW letter dated 18 
November issuing a 
compliance 
statement regarding 
external walls and 
cladding  

Meeting invite for 20 
November 2019 

External walls and cladding compliance documentation was 
sent to the DPIE on the 10 December 2019. Documentation 
included a compliance statement from TTW regarding the 
external walls and cladding. 

Meeting invite that included the certifier and multiplex were 
compliance with this condition was discussed and evidence 
presented to the certifier was held on the 20 November 
2019. 

Technically the documentation to the certifier and that 
submitted to DPIE occurred over more than 7 days. 
However it is noted that the certifier was issued with the 
documentation, based on draft conditions (issued by the 

C 
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TTW compliance 
certification for 
external walls and 
cladding dated 4 
March  2020 

department on 13 November 2019). The audit reviewed the 
draft conditions and has found that B4 remained unchanged 
between the draft and final conditions. The audit found that 
TTW issued a compliance statement for this condition on the 
18 November 2019, which was then discussed at a meeting 
on the 21 November 2019 and provided to Group DLA – the 
certifier on the 21 November 2019.  

The audit found that HI submitted all documentation in 
relation to this condition within 4 days of receiving the final 
condition. It is noted that HI did not go back to the certifier 
and reconfirm this documentation. However, although a copy 
of the documentation given to the Certifier was not given to 
the Planning Secretary within seven days period; it was 
provided to DPIE as soon as possible after the final 
conditions had been released. Therefore the audit has 
concluded that the proponent has met with the intent of this 
condition.  

There has been ongoing compliance checks by group DLA 
to ensure construction of external walls and cladding is in 
accordance with the plans.  

Final certification for external walls and cladding was 
provided by TTW on the 4 March  2020. 

 Protection of Public Infrastructure    

SC – B5 
- a 

Prior to the commencement of construction, the Proponent 
must 

(a) consult with the relevant owner and provider of services that 
are likely to be affected by the development to make suitable 
arrangements for access to, diversion, protection and support 

Emails to providers: 

• NBN November 
2018 

• NBN via Mirait 

Consultation with providers has been ongoing since as early 
as 2017  

C 
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of the affected infrastructure; (NBN Provider) 
25-26 March 
2020 

• Ausgrid 
December 2018 

Approved NBN plans 
dated 31/10/2019 

Letters to  

• Hunter water 
dated 23 April 
2019  

 

 

Consultation was undertaken with the following as 
evidenced by emails provided at the audit: 

• Commencing 16 November -2018 – march 2020 
with NBN Co (and Mirait – approved NBN provider)  
regarding getting NBN to the site. 

• Consultation with Ausgrid regarding temporary 
connection for the early works was undertaken on 
the 20/12/2018 and 27/9/2018. 

• Correspondence with Hunter Water in relation to 
connection of a hot tap tee and valve  

Consultation with NBN has been ongoing with approved 
plans dated 31/10/2019 and construction plans for NBN 
connection completed in March 2020.  

SC – B5 
- b 

(b) prepare a dilapidation report identifying the 
condition of all public infrastructure in the vicinity of 
the site (including roads, gutters and footpaths); 
and 

Douglas Partners 
Pavement Condition 
and Dilapidation 
Survey dated 25 
November 2019 

Douglas partners undertook a pavement condition survey 
and dilapidation survey on relevant sections of Metford 
Road, Fieldsend Street and the former PGH access 
pavement, Metford, together with the existing clubhouse 
building at Fieldsend Oval. 

 

C 

SC – B5 
- c 

(c) submit a copy of the dilapidation report to the Planning 
Secretary, Certifier and Council. 

Email dated 10 
December 2019 from 
HI to DPIE 

Email dated 4 
December 2019 from 
HI/CBRE and 

HI Sent the dilapidation report to DPIE on the 10 December 
2019 

The dilapidation report was submitted to Council on the 4 
December 2019, confirmation that MCC had received the 
report was received on the 9 December 2019  

C 
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Maitland City Council 
MCC 

Email dated 
26/11/2019 from 
Multiplex to the 
Certifier 

The Dilapidation report was sent to the Certifier on the 
26/11/2019 

 Ecologically Sustainable Development    

SC – B6 
- a 

Prior to the commencement of construction, unless 
otherwise agreed by the Planning Secretary, the 
Proponent must demonstrate that ESD is being 
achieved by either 

(a) registering for a minimum 4 star Green Star 
rating with the Green Building Council Australia 
and submit evidence of registration to the 
Certifier; or 

Email from HI to 
DPIE dated 12 
December 2019 

Notification of an alternative process was provided to the 
department on the 12 December 2019. 

C 

SC – B6 
- B 

(b) seeking approval from the Planning Secretary for an alternative 
certification process. 

Letter from Karen 
Harragon Director, 
Social and 
Infrastructure 
Assessments As 
nominee of the 
Secretary dated 
16/12/19 

Letter from the department approved the drat of the alternate 
strategy on the 16 December 2019.  

C 

 Outdoor Lighting    
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SC – B7 Prior to commencement of lighting installation, evidence must 
be submitted to the satisfaction of the Certifier that all 
outdoor lighting within the site has been designed to comply 
with AS 1158.3.1:2005 Lighting for roads and public spaces – 
Pedestrian area (Category P) lighting – Performance and 
design requirements and AS 4282-2019 Control of the 
obtrusive effects of outdoor lighting. 

JHA Design 
Statement Dated 15 
November 2018 

JHA have confirmed in the design statement that all lighting 
is designed to comply with AS 1158.3.1:2005 Lighting for 
roads and public spaces – Pedestrian area (Category P) 
lighting – Performance and design requirements and AS 
4282-2019 Control of the obtrusive effects of outdoor 
lighting. 

C 

 Environmental Management Plan Requirements    

SC2 – 
B8 

Management plans required under this approval must be 
prepared in accordance with relevant guidelines, and 
include: 

CEMP and subplans  A detailed review of the  subplans has been undertaken 
under Conditions B13- B18. D 

C 

SC2 – 
B8 - a 

(a) detailed baseline data; 

 
CEMP and Sub plans Baseline data including  

• Construction noise criteria is included in Appendix 8 
of the CEMP  

• Soil and water management data in Appendix 9 of 
the CEMP 

• Contamination data in Appendix 10 of the CEMP 
• Location of potential archaeological material in 

Appendix 11 of the CEMP 
• Ecological constraints and data in Appendix 12 of 

the CEMP 

 

C 

SC2 – 
B8 - bi 

(b) details of: 
(i) the relevant statutory requirements (including any 

relevant approval, licence or lease conditions); 

CEMP section 1.7.1 The CEMP includes a list of relevant legislation. It is noted 
that as per the recommendation made in the first 

C 
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independent audit of the main works that the legislation table 
has been updated to include relevant legislation.  

SC2 – 
B8 - ii 

(ii) any relevant limits or performance measures and criteria; 
and 

CEMP and subplans Limits and performance criteria are included in the CEMP 
and sub plans, for example the soil and water management 
plan details water quality discharge criteria and the Noise 
and Vibration Management Sub plan details the construction 
noise target.  

C 

SC2 – 
B8 - iii 

(iii) the specific performance indicators that are 
proposed to be used to judge the performance 
of, or guide the implementation of, the 
development or any management measures; 

CEMP 3.2 Objectives 
and Targets  

There is a target to continuously monitor and improve 
environmental performance. The CEMP states that this will 
be achieved through the inspections conducted fortnightly.  

C 

SC2 – 
B8 - c 

(c) a description of the measures to be implemented to 
comply with the relevant statutory requirements, 
limits, or performance measures and criteria; 

CEMP and subplans The CEMP and subplans list mitigation measures to be 
implemented to ensure compliance.  

C 

SC2 – 
B8 – d i 

(d) a program to monitor and report on the: 
(i) impacts and environmental performance 

of the development; 

CEMP and 
compliance reports 

Fortnightly monitoring occurs through inspections, reporting 
also occurs through compliance reports, independent 
auditing and internal audits.  

 

C 

SC2 – 
B8 – d - 
ii 

(ii) effectiveness of the management measures set 
out pursuant to paragraph (c) above; 

Inspection checklists 
dated 7/1/2020, 
14/1/2020 and 
23/1/2020 

The effectiveness of measures to manage the impacts of the 
project are being managed using a proactive risk based 
approach. Some examples include: 

• Parking on site – was identified as a potential risk 

C 
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Inspection checklists 
for audit 2 : 
24/3/2020; 7/4/202; 
16/6/2020 and 
7/7/2020 

Email 
correspondence 
Multiplex – CBRE 
dated 20/1/2020 

Weekly inspections 
dated for audit 2: 
25/8/2020, 1/9/2020, 
20/9/2020, 
22/9/2020, 
13/10/2020, 
20/10/2020 and 
17/11/2020.  

as onsite parking will be at capacity in the coming 
months up. As noted under B18 – all parking is to 
be contained on site. Multiplex have recognised this 
as a project risk and are proactively resolving this 
with CBRE (acting on behalf of HI) and ultimately 
council.  

• Weekly inspection checklists are being undertaken 
and note improvements required on site. A review 
of the inspection checklist for 7 January 2020 noted 
that secondary sediment controls should be 
installed to prepare for forecast rain. The 
effectiveness of controls is checked during the 
inspections.  

Weekly inspection records for audit 2 and 3 of the main 
works were reviewed. The audit found that weekly 
inspections were being undertaken. Environmental Issues 
inspected included waste and site tidiness, maintenance of 
erosion and sediment controls dust and air pollution. 

 

SC2 – 
B8 - e 

(e) a contingency plan to manage any unpredicted impacts 
and their consequences and to ensure that ongoing 
impacts reduce to levels below relevant impact 
assessment criteria as quickly as possible; 

Unexpected finds 
protocols  

Incident response 
plan  

Unexpected finds protocols for heritage and contaminated 
land are included in the CEMP 

C 

SC2 – 
B8 - f 

(f) a program to investigate and implement ways to improve 
the environmental performance of the development over 
time; 

CEMP  

Inspection checklists 

The CEMP includes a provides for continuous improvement 
through a series of external and internal audits and 
inspections 

The AUDIT found the following in relation to continuous 
improvement: 

C 
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• As noted above and also during the site visit, 
continuous improvement is instigated through 
fortnightly inspections 

• CEMP section 1.8 includes a review of plans to 
instigate project performance. 

SC2 – 
B8 – g i 

(g) a protocol for managing and reporting any: 
(i) incident and any non-compliance (specifically 

including any exceedance of the impact assessment 
criteria and performance criteria); 

CEMP 8.1 and 10.2 
and BU AUS IMS P 
DIV 100 – Incident 
Management  

The CEMP includes a process for dealing with incidents and 
non conformance.  

C 

SC2 – 
B8 – g - 
ii 

(ii) complaint; 

 
CEMP table 4.1  

 

CEMP Section 4.1 references the Stakeholder and 
Communications Management Plan. This plan has a 
process for complaints in Section 7.1. 

C 

SC2 – 
B8 – g - 
iii 

(iii) failure to comply with statutory requirements; and 

 
CEMP 10.2 Non 
conformance  

There is a process for dealing with non compliances in the 
CEMP  

C 

SC2 – 
B8 – h 

(h) a protocol for periodic review / update of the 
plan and any updates in response to incidents 
or matters of non-compliance. 

Note: The Planning Secretary may waive some of these 
requirements if they are unnecessary or unwarranted for 
particular management plans 

Section 1.8 of the 
CEMP 

Section 1.8 of the CEMP states: 

This plan and relevant environmental sub-plans will be 
revised: 

» Six monthly; 

» In response to future project approvals or modifications; 

» In response to changes in law, risks or accepted practices; 

» In response to major changes in site conditions or work 
methods, or due to incidents; 

C 



Independent Audit Report 
New Maitland Hospital Stage 2 

 

NGH Pty Ltd | 18-679 – Final | A-XXXVI 

ID Compliance Requirement Evidence collected Findings and recommendations Status  

 Construction Environmental Management Plan    

SC2 – 
B9 

Prior to the commencement of construction, the 
Proponent must submit a Construction Environmental 
Management Plan (CEMP) to the Certifier and provide a 
copy to the Planning Secretary. The CEMP must include, 
but not be limited to, the following: 

Email to DPIE from 
HI dated 10 
December 2019  

CEMP provided to DPIE and the certifier on 10 December 
2019  

C 

SC2 – 
B9 – ai  

(a) Details of: 
(i) hours of work; 
 

CEMP section 1.7.3 

(COVID-19 
Development-Health 
Services Facilities) 
Order 2020 

Construction conditions including the hours of work are 
included in this section of the CEMP.  Construction hours 
have been amended to include extended COVID hours of 
work in accordance with the COVID Order  

C 

SC2 – 
B9 – a – 
ii 

(ii) 24-hour contact details of site manager; 

 
CEMP Appendix 13  Details of the site manager are included in the Traffic 

management plan. 24 hr contact details are also included on 
the site notice at the gate.  

C 

SC2 – 
B9 – a – 
iii 

(iii) management of dust and odour to protect the amenity of the 
neighbourhood; 

 

CEMP Section 14.2 The Dust and Air Quality Management Sub plan details 
management measures for dust and odour 

C 

SC2 – 
B9 – a – 
iv 

(iv) stormwater control and discharge; 

 
Soil and Water 
management sub 
plan CEMP Section 
14.3 

Dewatering and stormwater management measures and 
procedures are included in the Section 14.3 of the CEMP  

C 
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SC2 – 
B9 – a – 
v 

(v) measures to ensure that sediment and other 
materials are not tracked onto the roadway by 
vehicles leaving the site; 

Soil and Water 
management sub 
plan CEMP Section 
14.3  and Appendix 9  

Management measures are included in the relevant plans 
and a detailed drawing included as an ESCP shows 
requirements for on ground controls. 

 

C 

SC2 – 
B9 – a – 
vi 

(vi) groundwater management plan including 
measures to prevent groundwater 
contamination; 

CEMP Appendix 9 
Detailed Soil and 
Water management 
sub plan 

Appendix !0 
Contamination 
management plan 

Groundwater management is included in the SWMP. 
Contamination of or contaminated groundwater is included in 
the Contamination management plan 

C 

SC2 – 
B9 – a - 
vii  

(vii) external lighting in compliance with AS 4282-2019 
Control of the obtrusive effects of outdoor lighting; 

 

CEMP Section 
14.10.2 

CEMP includes requirements for outdoor lighting in 
accordance with this condition  

C 

SC2 – 
B9 – a- 
viii 

(viii) community consultation and complaints handling; 

 
CEMP Section 4.1 CEMP section    references the Stakeholder and 

Communications Management Plan which details the 
process for enquiries and complaints  

C 

SC2 – 
B9 - b 

(b) Traffic and Pedestrian Management Sub-Plan (see condition 
B13 B11); 

CEMP Section 14.9 
and Appendix 13  

The Construction Traffic and Pedestrian Management Sub-
Plan is included in Appendix 13 and summarised in Section 
14.9  of the CEMP  

C 
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SC2 – 
B9 - c 

(c) Construction Noise and Vibration Management Sub-Plan (see 
condition B14 B12); 

CEMP Section 14.1 
and Appendix 8 

The Construction Noise and Vibration Management Sub-
Plan is included in Appendix 8 and summarised in Section 
14.1 of the CEMP  

C 

SC2 – 
B9 – d 

(d) Construction Waste Management Sub-Plan (see condition 
B15 B13); 

CEMP section 14.6 The Construction Waste Management Sub-Plan is included 
in Section 14.6 of the CEMP 

C 

SC2 – 
B9 – e 

(e) Construction Soil and Water Management Sub-Plan (see 
condition B16 B14); 

CEMP Section 14.3 
and Appendix 9 

The Construction Soil and Water Management Sub-Plan is 
included in Appendix 9 and summarised on Section 14.3 of 
the CEMP 

C 

SC2 – 
B9 – f 

(f) Aboriginal Cultural Heritage Management Sub-Plan (see 
condition B17 B15); 

CEMP Section 14.7 
and Appendix 11 

The Aboriginal Cultural Heritage Management Sub-Plan is 
included in Appendix 11 and summarised on Section 14.7 of 
the CEMP 

C 

SC2 – 
B9 – g 

(g) Biodiversity Management Sub-Plan (see condition B18 B16); CEMP Section 14.8 
and Appendix 12 

The Biodiversity Management Sub-Plan is included in 
Appendix 12 and summarised on Section 14.8 of the CEMP 

C 

SC2 – 
B9 - h 

(h) an unexpected finds protocol for 
contamination and associated 
communications procedure; 

CEMP Appendix 6 The unexpected finds protocol for contamination and 
associated communications procedure is in Appendix 6 of 
the CEMP  

C 

SC2 – 
B9 - i 

(i) an unexpected finds protocol for Aboriginal and non-
Aboriginal heritage and associated communications 
procedure; 

CEMP Appendix 6 The unexpected finds protocol for Aboriginal and non-
Aboriginal heritage and associated communications 
procedure is in Appendix 7 of the CEMP  

C 
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SC2 – 
B9 - j 

(j) waste classification (for materials to be 
removed) and validation (for materials to 
remain) be undertaken to confirm the 
contamination status in these areas of the 
site; 

SWMP and 
Contamination 
Management Plan  

The SWMP and Contamination management plan both 
mention that waste must be classified. 

C 

SC2 – 
B10 

The Proponent must not commence construction of the 
development until the CEMP is submitted to the Certifier and the 
Planning Secretary. 

Email dated 10 
December from HI to 
DPIE 

Emailed dated 21 
November 2019 to 
the Certifier 

The CEMP was submitted to the planning Secretary on 10 
December 2019. Construction commenced on the 12 
December 2019. 

The CEMP was submitted to the certifier on the 21/11/2019 

C 

SC2 – 
B11 - a 

The Construction Traffic and Pedestrian Management Sub-
Plan (CTPMSP) must be prepared to achieve the objective of 
ensuring safety and efficiency of the road network and 
address, but not be limited to, the following: 

(a) be prepared by a suitably qualified and experienced 
person(s); 

CTPMSP 24/9/19 & 
updated to rev7 
13/3/2020 

Work Zone Traffic 
Management Plan 
Card for Gaven 
Chandler 

Prepared by Gaven Chandler – Operations Manager at 
Donnelly Services.  

Gaven is a licenced Traffic Management Plan Preparer 
(Card No 0041199696, expiry date 3/5/2020) 

Plan has been updated to address changed access 
arrangements  

C 

SC2 – 
B11 – b 

(b) be prepared in consultation with Council, TfNSW and TfNSW 
(RMS); 

Email 
correspondence with  
council on the 9 
December 2019 

Email 
correspondence with  
TfNSW and RMS on 

Stakeholders are identified in Section 3 of the TMP 

Plans were emailed to council and RMS (TfNSW) 

C 
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the 9 December 
2019 

SC2 – 
B11 – c 

(c) detail the measures that are to be implemented 
to ensure road safety and network efficiency 
during construction in consideration of potential 
impacts on general traffic, cyclists and 
pedestrians and bus services; and 

CTPMSP The traffic management plan adequately details measure to 
ensure road safety and network efficiency in consideration of 
potential impacts on general traffic, cyclists and pedestrians 
and bus services. 

C 

SC2 – 
B11 - d 

(d) detail heavy vehicle routes, access and parking 
arrangements. 

CTPMSP Delivery Routes are in Appendix 6 and waste routes are in 
Appendix 8 of the CTPMSP 

C 

SC2 – 
B12 a 

The Construction Noise and Vibration Management 
Sub-Plan must address, but not be limited to, the 
following:  

(a) be prepared by a suitably qualified and 
experienced noise expert; 

Noise and vibration 
Assessment 
Management Plan  

The noise and vibration management plan was prepared by 
Acoustic Logic Consultancy.  

C 

SC2 – 
B12 – b 

(b) describe procedures for achieving the noise 
management levels in EPA’s Interim 
Construction Noise Guideline (DECC, 2009); 

Noise and vibration 
Assessment 
Management Plan 

Section 6.1 of the plan details the noise management levels 
and Section 6.4 and 6.5 detail mitigation strategies to meet 
the levels 

C 

SC2 – 
B12 – c 

(c) describe the measures to be implemented to manage 
high noise generating works such as piling, in close 
proximity to sensitive receivers; 

CNVMP  

Interviews with staff  

There are no high noise generating activities as part of 
Stage 2 works – pilling and other high nose activities were 
covered under the Stage 1 approval. 

NT 

SC2 – 
B12 – d 

(d) include strategies that have been developed with 
the community, including all noise sensitive 
receivers where construction noise levels are 

 The Noise management strategies were publicly displayed 
as part of the SSI approval process. Since that time further 
consultation with the community regarding the strategies has 

NT 
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predicted to exceed the noise management level, 
for managing high noise generating works; 

not been undertaken. It is noted that there have been no 
complaints regarding noise. Although there are predicted 
noise exceedances of the noise management level at the 
southern boundary there has been no assessment at the 
closest sensitive receiver. Stage 2 works have not currently 
included particularly high generating activities such as major 
excavation/piling rock breaking etc high noise generating 
activities. Therefore this condition has been assessed as not 
triggered.  

SC2 – 
B12 – e 

(e) describe the community consultation undertaken to 
develop the strategies in condition B14 B12(d); 

 Consultation was undertaken as part of the SSI, this 
included noise management strategies and measures. No 
further consultation has been undertaken since the 
commencement of construction of stage 2. 

This audit recommends that consultation is undertaken with 
the southern neighbours and that noise monitoring is 
undertaken to test if the NML is exceeded at the sensitive 
receiver (currently the plan states that it is exceeded at the 
boundary). 

NT 

SC2 – 
B12 – f 

(f) include a complaints management system that would 
be implemented for the duration of the construction; 
and 

6.4.3 NVMP  

Stakeholder and 
Communications 
Management Plan 
Rev 2 August 2019 

Complaints management is included in the 
recommendations section and will be managed in 
accordance with the Stakeholder and Communications 
Management Plan 

C 

SC2 – 
B12 – g 

(g) include a program to monitor and report on the 
impacts and environmental performance of the 
development and the effectiveness of the 
management measures in accordance with Condition 

NVMP  Monitoring of performance is undertaken fortnightly through 
the environmental inspection checklist. The NVMP notes 

C 



Independent Audit Report 
New Maitland Hospital Stage 2 

 

NGH Pty Ltd | 18-679 – Final | A-XLII 

ID Compliance Requirement Evidence collected Findings and recommendations Status  

B10(d) B8(d). that noise monitoring will be undertaken in response to 
complaints.  

 

SC2 – 
B13 - a 

The Construction Waste Management Sub-Plan (CWMSP) 
must address, but not be limited to, the following: 

(a) detail the quantities of each waste type generated 
during construction and the proposed reuse, 
recycling and disposal locations; and 

CWMSP 

WMP for Stage 2 in 
the EIS  

Waste register for 
June 2020 

The WMP for stage 2 in the EIS detailed the quantities of 
waste predicted to be generated (Table 3 of the WMP) 

The types of waste generated are included in Section 14.6.5 
of the plan. 

A waste register is maintained for the works.  

A review of the register for June 2020 shows that waste is 
classified into each type and recycled vs waste is calculated.  

C 

SC2 – 
B13 - b 

(b) removal of hazardous materials, particularly the 
method of containment and control of emission of 
fibres to the air, and disposal at an approved waste 
disposal facility in accordance with the 
requirements of the relevant legislation, codes, 
standards and guidelines, prior to the 
commencement of construction. 

CWMSP and the 
Contamination 
Management Plan  

Controls are included in the plan to manage airborne 
emissions of fibres.  

C 

SC2 – 
B14 a 

The Proponent must prepare a Construction Soil and Water 
Management Plan (CSWMSP) and the plan must address, but not 
be limited to the following:  

(a) be prepared by a suitably qualified expert, in consultation 
with Council; 

CEMP CSWMP 
(GHD October 2019)  

Email 
correspondence with 
Council dated 4 and 
9 December 2019 

Prepared by GHD. Email documentation shows that council 
reviewed the plan and raised no objections.  

 

C 
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SC2 – 
B14 - b 

(b) describe all erosion and sediment controls to be 
implemented during construction; 

CSWMP and ESCP v Control measures are included in Section 4 of the plan and 
on the ESCP  

C 

SC2 – 
B14 -c 

(c) provide a plan of how all construction works will be 
managed in a wet-weather events (i.e. storage of 
equipment, stabilisation of the Site); 

Section 5.2 of the 
SWMP  

Wet weather requirements and high rainfall events are 
included in Section 5.2 of the plan and deal with how works 
will be managed. 

C 

SC2 – 
B14 - d 

(d) detail all off-Site flows from the Site; and ESCP Dated 
November 2020 

ESCP details site flows. Revisions of ESCP and controls  
are occurring as works progress.  

C 

SC2 – 
B15 a 

The Aboriginal Cultural Heritage Management 
Sub-Plan (ACHMSP) must address, but not be 
limited to, the following:  

(a) be prepared by a suitably qualified and 
experienced expert in consultation with 
the Registered Aboriginal Parties; 

ACHMSP The plan was prepared by Archaeological Management and 
Consulting Group & Streat Archaeological Services, heritage 
professionals. 

Consultation is detailed in Section 4 of the plan stating that 
registered stakeholders form the ACHAR process continued 
to be consulted 

C 

SC2 – 
B15 - b 

(b) be submitted to the Planning Secretary 
prior to construction of any part of the 
development; 

Email dated 10 
December form HI to 
DPIE 

The CEMP along with all sub plans was submitted to the 
DPIE on the 10 December 2019. Construction commenced 
on the 12 December 2019. 

C 

SC2 – 
B15 - c 

(c) procedures to ensure all works are to immediately 
cease if unexpected archaeological artefacts are 
found on-site during any stage of the works and 
appropriate procedures for notification and 
recommencing works; 

ACHMSP There is a flow chart in Section .5.4 of the ACHMSP and a 
separate procedure in Appendix 7 of the CEMP  

C 
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SC2 – 
B15 - d 

(d) protocols for the salvage required for the project and 
also for the long term management of any areas of 
cultural or archaeological significance, within the 
project boundaries, but not subject to salvage 
excavations; 

ACHMSP 

CEMP 14.7.2 

Section 5.3.1 details salvage requirements.  

Long term management of sites (and salvaged material) is 
included in the recommendations section of the plan and in 
the summary heritage management sub plan in the main 
body of the CEMP.  

  

C 

SC2 – 
B15 - e 

(e) a requirement for all salvage works to be carried 
out under supervision of a qualified 
archaeologist and representatives of the 
Registered Aboriginal Parties (RAPs) for the 
project; and 

ACHMSP 

CEMP Section 14.7.2 

Section 5.3.1 details salvage requirements which complies 
with this condition. This is also summarised in 14.7.2 of the 
CEMP.  

Note: The surface collection works were completed under 
the supervision of qualified archaeologist and 
representatives of the Registered Aboriginal Parties (RAPs) 
in Stage 1 of the NMH Project and a detailed summary is 

included in Appendix 11-C – Surface Collection Report. Of 
the CEMP 

C 

SC2 – 
B15 - f 

(f) a requirement for preparation of a final report 
outlining the results of any salvage work 
undertaken, which must be prepared in 
consultation with the project RAPs and should 
include all comments provided by the project RAPs 
regarding the salvage process and any long term 
management of Aboriginal objects. 

 Note: The Final Report was completed in Stage 1 of the 

NMH Project and is included in Appendix 11-C – Surface 
Collection Report. 

- Note: The Surface Collection Report concluded that “No 
archaeological/cultural material that was, in the opinion of 
the archaeologist and the stakeholders, to not be of similar 
educational, scientific, representative, and cultural 
significance was located as such will not be subject to any 
further assessment” (AMAC, pg.42). 

C 

SC2 – 
B16 

The Biodiversity Management Sub-Plan (BMSP) 
must address, but not be limited to, the following:  

BMSP  Prepared by Wildthing Environmental Consultants (dated 24 
September 2019 ) 

C 
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(a) be prepared by a suitably qualified and experienced 
ecologist; 

 

SC2 – 
B16 – b 

(b) engagement of an appropriately qualified ecologist with 
experience in capturing native wildlife to be on site for all 
vegetation removal activities; 

BMSP Wildthing Environmental Consultants have been engaged as 
project ecologists.  

C 

SC2 – 
B16 – c 

(c) clearing protocol in accordance with letter 
titled Re: BDAR for NMH Stage 2 SSI 
Application 9775 (Revised) – FINAL, 
prepared by Sclerophyll Flora Surveys and 
Research Pty Ltd, dated 20 September 2019; 

BMSP clearing protocol in accordance with letter titled Re: BDAR 
for NMH Stage 2 SSI Application 9775 (Revised) – FINAL is 
included in Section 2 of the BMSP  

C 

SC2 – 
B16 – d 

(d) measures to minimise the loss of key fauna habitat, including 
tree hollows; 

BMSP This is a key objective of the plan, strategies include, 
minimising clearing footprint, fencing of no go zones, nest 
boxes to compensate for loss.  

C 

SC2 – 
B16 – e 

(e) measures to minimise the impacts on fauna on 
site, including conducting fauna pre- clearance 
surveys prior to vegetation clearing; 

BMSP Section 2 of the plan details pre clearance requirements. C 

SC2 – 
B16 – f 

(f) controlling weeds and feral pests; BMSP Site 
inspection  

Bush regeneration 
plan 12/6/2020 

Section 2 of the plan includes measures to manage weeds 
and pests. 

Weed management is planned to commence. A bush 
regeneration plan has been prepared and as part of this plan 
weed management will occur in the remnant vegetation 
ground layer system in the disturbed roadside zone Metford 
Road, adjacent to the natural remnant vegetation area to the 
South West of the nominated area involved. 

C 
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SC2 – 
B16 - g 

(g) measures to ensure biodiversity values not intended 
to be impacted are protected, including barriers and 
mapping of protected/ 'no-go' areas; and 

BMSP Section 2 of the plan includes no go zones and fencing 
requirements  

C 

SC2 – 
B16 - h 

(h) a program to monitor the effectiveness of the measures in the 
BMSP. 

BMSP Monitoring requirements are included in Section 3 of the 
plan  

C 

SC2 – 
B17 

A Driver Code of Conduct must be prepared and communicated by 
the Proponent to heavy vehicle drivers and must address the 
following: 

Construction traffic 
and Pedestrian 
Management Sub 
plan  

Included in Appendix 7 of the CTPMSP C 

SC2 – 
B17 - a 

(a) minimise the impacts of earthworks and 
construction on the local and regional road 
network; 

 Included in Appendix 7 of the CTPMSP C 

SC2 – 
B17 - b 

(b) minimise conflicts with other road users;  Included in Appendix 7 of the CTPMSP C 

SC2 – 
B17 - c 

(c) minimise road traffic noise; and  Included in Appendix 7 of the CTPMSP C 

SC2 – 
B17 - d 

(d) ensure truck drivers use specified routes.  Included in Appendix 7 of the CTPMSP C 

 Construction Parking    
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SC2 – 
B18 

Prior to the commencement of construction, the Proponent 
must provide sufficient parking facilities on-site, including for 
heavy vehicles and for site personnel, to ensure that 
construction traffic associated with the development does 
not utilise public and residential streets or public parking 
facilities, unless otherwise agreed with Council. 

Multiplex, 
Construction 
Environmental 
Management Plan 

Email consultation 
between CBRE and 
Multiplex. 

Letter dated 6 Feb 
2020 from HI to MCC 

Letter dated 10 Feb 
2020 from MCC to HI 

Council minutes 
dated 13 October 
2020 

Construction workers parking is included in section 10.2 of 
the CEMP. 

Parking is currently contained within the site boundaries, 
however there is a request from Multiplex to CBRE 
requesting that CBRE contact council to allow parking along 
the boundary of Lot 401. 

On the 10 February 2020 Council provided written 
confirmation that they agree to the additional parking 
requirements.  

Minutes(13 October 2020)  between Council, Multiplex and 
CBRE note that parking on residential streets is allowed. 

C 

 Soil and Water    

SC2 – 
B19 - a 

Prior to the commencement of construction, the Proponent must: 

(a) install erosion and sediment controls on the site to manage 
wet weather events; and 

 

Site visit  

SWMP, ESCP Nov 
2020 

Northern Carpark 
ESCP  

The Site visit for this audit noted all measures in place and 
maintained in very good order.  

Rain was not forecast for the few days post inspection, but it 
was noted during the inspection that the previous six months 
had been very wet and that  the end of line control (ie the 
basin) was regularly dewatered as required. Dewatering 
permits were used for all dewatering.  

C 
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SC2 – 
B19 - b 

(b) divert existing clean surface water around operational areas 
of the site. 

 

Site visit & ESCP 
June 2020 

The ESCP has been prepared on the principal of separating 
clean water from construction site water. This was confirmed 
on site during the site inspection.  

C 

SC2 – 
B19 - c 

(c) direct all sediment laden water in overland flow 
away from the leachate management system; 

 

Site visit & ESCP 
June 2020 

The site essentially drains to the sediment basin which 
collects all sediment laden water as a final control.  

C 

SC2 – 
B19 - d 

(d) prevent cross-contamination of clean and sediment or 
leachate laden water. 

 

Site Visit and ESCP 
Nov 2020 

The ESCP has been prepared on the principal of separating 
clean water from construction site water. This was confirmed 
on site during the site inspection.  

C 

SC2 – 
B20 

Prior to the commencement of construction, erosion and sediment 
controls must be installed and maintained, as a minimum, in 
accordance with the publication Managing Urban Stormwater: Soils 
& Construction (4th edition, Landcom 2004) commonly referred to 
as the ‘Blue Book’ 

Site Visit and ESCP 
Nov 2020 

The site visit found that appropriate controls in line with the 
“Blue Book” were in place.  

C 

 
Biodiversity Offset Strategy    

SC2 – 
B21 

Prior to the commencement of vegetation clearing, the class and 
number of ecosystem and species credits in the table below must 
be retired to offset the residual biodiversity impacts of the 
development. 

Remittance Advice 
Summary 20-12-
2019 

Relevant biodiversity credits were retired through payment to 
the Biodiversity Conservation Fund.  

 

C 
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SC2 – 
B22 

The requirement to retire credits in Condition B24 above 
may be satisfied by payment to the Biodiversity 
Conservation Fund of an amount equivalent to the class and 
number of ecosystem and species credits, as calculated by 
the Biodiversity Offsets Payment Calculator. 

Remittance Advice 
Summary 20-12-
2019 

Relevant biodiversity credits were retired through payment to 
the Biodiversity Conservation Fund.  

 

C 
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SC2 – 
B23 

Evidence of the retirement of credits or payment to the Biodiversity 
Conservation Fund in satisfaction of condition B24 B22 must be 
provided to the Planning Secretary prior to carrying out 
development that will impact on biodiversity values. 

Remittance advice 
summary 20-12-2019 

Relevant biodiversity credits were retired through payment to 
the Biodiversity Conservation Fund.  

 

C 

 Rainwater Harvesting    

SC2 – 
B24 

Within three months of commencement of construction, the 
Proponent must ensure that a rainwater reuse/harvesting 
system for the development is developed for the site. A 
rainwater re- use plan must be prepared and certified by an 
experienced hydraulic engineer. 

Rainwater Harvesting 
and RO Plant Reject 
Water Reuse System 
Report 15/01/2020 

Site visit  

Plan Prepared and certified by Sparks and Partners 
consulting engineers outlining two options. 

A rainwater re- use plan has been prepared and slab has 
been poured as confirmed by the site visit. 

.  

 C 

 Operational Noise – Design of Mechanical Plant and 
Equipment 

   

SC2 – 
B25 

Prior to installation of mechanical plant and equipment, the 
Proponent must incorporate the noise mitigation recommendations 
in the New Maitland Hospital State Significant Infrastructure 
Application – Stage 2 Noise and Vibration Assessment, prepared by 
Acoustic Logic, dated 5 April 2019, into the detailed design 
drawings. The Certifier must verify that all noise mitigation 
measures have been incorporated into the design to ensure the 
development will not exceed the project specific noise levels 
identified in the New Maitland Hospital State Significant 
Infrastructure Application – Stage 2 Noise and Vibration 
Assessment. 

 Air conditioning has not been installed  NT 
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Roadworks and Access    

SC2 – 
B26 

Prior to the commencement of construction, the Proponent must 
submit design plans to the satisfaction of the Certifier which 
demonstrates that the Rural Fire Services Vehicle Access Track as 
identified on Drawing Number 01A-AX0-102, titled Site Plan, 
Revision 3, dated 25 September 2019: 

Multiplex contractors 
infrastructure 
mapping site plan 
and building 
certificate for crown 
building work 
11/12/2019 

The Taylor Thomson Whitting confirms that the Rural Fire 
Service Access Track as shown on the drawings meets the 
minimum requirements and complies with this condition 

C 

SC2 – 
B26 – a 

(a) is an all weather road with a width of 5.5m capable of a 15 
Tonne load; 

 

New Maitland 
Hospital Bushfire 
Access and 
Roadworks 
correspondence 
25/11/2019, Multiplex 
contractors 
infrastructure 
mapping site plan 
and building 
certificate for crown 
building work 
11/12/2019 

The Taylor Thomson Whitting confirms that the Rural Fire 
Service Access Track as shown on the drawings meets the 
minimum requirements and complies with this condition. 
Specifically the access track pavement design has been 
designed as suitable for all weather access, and will 
withstand the loading of a 15 tonne vehicle load 

C 

SC2 – 
B26 – b 

(b) has a four metre vertical clearance; New Maitland 
Hospital Bushfire 
Access and 
Roadworks 
correspondence 

The Taylor Thomson Whitting confirms that the Rural Fire 
Service Access Track as shown on the drawings meets the 
minimum requirements and complies with this condition. 
Specifically the track has a width of greater than 5.5m 

C 
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25/11/2019, Multiplex 
contractors 
infrastructure 
mapping site plan 
and building 
certificate for crown 
building work 
11/12/2019 

SC2 – 
B26 – c 

(c) has a minimum distance of six metres between inner and 
outer curves; 

New Maitland 
Hospital Bushfire 
Access and 
Roadworks 
correspondence 
25/11/2019, Multiplex 
contractors 
infrastructure 
mapping site plan 
and building 
certificate for crown 
building work 
11/12/2019 

The Taylor Thomson Whitting confirms that the Rural Fire 
Service Access Track as shown on the drawings meets the 
minimum requirements and complies with this condition. 
Specifically that it has a minimum of 6m between inner and 
outer curves. 

C 

SC2 – 
B26 – d 

(d) has a maximum cross fall of 10 degrees; and New Maitland 
Hospital Bushfire 
Access and 
Roadworks 
correspondence 
25/11/2019, Multiplex 
contractors 
infrastructure 

The Taylor Thomson Whitting confirms that the Rural Fire 
Service Access Track as shown on the drawings meets the 
minimum requirements and complies with this condition. 
Specifically that it has a cross fall of less than 10 degrees. 

C 
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mapping site plan 
and building 
certificate for crown 
building work 
11/12/2019 

SC2 – 
B26 – e 

(e) incorporates traffic management devices to 
facilitate access by emergency service 
vehicles. 

New Maitland 
Hospital Bushfire 
Access and 
Roadworks 
correspondence 
25/11/2019, Multiplex 
contractors 
infrastructure 
mapping site plan 
and building 
certificate for crown 
building work 
11/12/2019 

The Taylor Thomson Whitting confirms that the Rural Fire 
Service Access Track as shown on the drawings meets the 
minimum requirements and complies with this condition. 
Specifically that it incorporates traffic management devices 
facilitate access by emergency vehicles. 

C 

SC2 – 
B27 

Prior to the commencement of construction, the Proponent 
must submit design plans to the satisfaction of the Certifier 
which demonstrates that the proposed internal roads, 
excluding the Rural Fire Services Vehicle Access Track, 
comply with section 4.2.7 of Planning for Bush Fire 
Protection 2006. 

Building certificate for 
crown building work 
11/12/2019, and 
accessibility 
compliance reports 
28/02/2019 

Stamp-approved design plans and other relevant 
documentation relied upon to issue the certificate included 
and acceptable for compliance under this condition. 

C 

 Operational Car Parking and Service Vehicle Layout    
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SC2 – 
B28 a 

Prior to the commencement of construction, evidence that 
the layout of the car parking areas and vehicle access areas 
comply with the following requirements must be submitted to 
the satisfaction of the Certifier: 

(a) all vehicles must enter and leave the Site in a forward 
direction; 

 

Building certificate for 
crown building work 
11/12/2019, and 
associated plans  

The development has been designed to accommodate all 
vehicles entering and exiting the site in a forward direction. 
Swept path analysis is provided in the Detailed Design 
statement dated 4 October 2019. 

C 

SC2 – 
B28 - b (b) a minimum of 682 on-site car parking spaces for use 

during operation of the development and designed in 
accordance with the latest versions of AS 2890.1 and 
AS 2890.6; and 

Building certificate for 
crown building work 
11/12/2019, and 
associated plans 

The detailed design provides for 682 onsite parking spaces 
to accommodate the year of opening. Car spaces are 
designed to be at least 2.6 metres wide by 5.4 metres long 
which would cater for both staff and visitor parking 
requirements in accordance with AS 2890.1. Internal aisle 
widths are proposed to be a minimum of 6 metres which 
meets the minimum requirement of 5.8 metres. Accessible 
spaces are designed in accordance with AS 2890.6. 

C 

SC2 – 
B28 - c 

(c) the swept path of the longest construction vehicle 
entering and exiting the Site in association with the 
new work, as well as manoeuvrability through the 
Site, must be in accordance with the latest version 
of AS 2890.2. 

Construction Traffic 
Management Plan 
(CTMP) Sub-Plan 

Detailed Design 
statement dated 4 
October 2019. 

Refer to the Construction Traffic Management Plan (CTMP) 
Sub-Plan prepared by Multiplex. 

The operation of the site has been designed to 
accommodate 14.5 metre rigid buses and 19 metre 
semitrailer vehicles to the bus bay and loading dock areas. 
Swept path analysis is provided in the Detailed Design 
statement dated 4 October 2019. 

C 

 Bicycle Parking and End-of-Trip Facilities    
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SC2 – 
B29 a 

Prior to the commencement of construction, evidence that 
with the following requirements for secure bicycle parking 
and end-of-trip facilities are incorporated in the certified 
drawings must be submitted to the satisfaction of the 
Certifier: 

(a) the provision of a minimum 23 staff and 12 visitor bicycle 
parking spaces; 

 

Multiplex Wayfinding 
and Signage Design 
Development Report 
22/08/2019, Building 
certificate for crown 
building work 
11/12/2019 

Bicycle parking facilities are proposed to be located to the 
north of the western car park, with provision of up to 24 
secure bicycle spaces and 12 bicycle racks. 

C 

SC2 – 
B29 – b 

(b) the layout, design and security of bicycle facilities 
must comply with the minimum requirements of the 
latest version of AS 2890.3:2015 Parking facilities - 
Bicycle parking, and be located in easy to access, 
well-lit areas that incorporate passive surveillance; 

Multiplex Wayfinding 
and Signage Design 
Development Report 
22/08/2019,  

Bicycle racks to be installed at a minimum of one metre 
apart in accordance with AS2890.3:2015. The location is 
intended to be a well-lit area with close proximity to the main 
entrance and western car park. 

Lighting requirements are addressed as part of the Electrical 
Design. 

C 

SC2 – 
B29 – c 

(c) the provision of end-of-trip facilities for staff; and Multiplex Wayfinding 
and Signage Design 
Development Report 
22/08/2019,  

Based on the provision of 24 bicycle spaces for staff, the 
development proposes to extend the back of house change 
facilities to accommodate a total of seven showers rather 
than provide a standalone facility. This approach provides 
greater flexibility and increased amenity and efficiencies. 

C 

SC2 – 
B29 - d 

(d) appropriate pedestrian and cyclist advisory signs are to be 
provided. Multiplex Wayfinding 

and Signage Design 
Development Report 
22/08/2019,  

Minale Tettersfield have prepared a Design Development – 
Wayfinding and Signage strategy for the NMH, Multiplex 
have advised this will include wayfinding signage for the 
bicycle parking area. 

C 
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 Heritage Interpretation Plan    

SC2 – 
B30 

Prior to the commencement of façade works, the Proponent must 
submit a Heritage Interpretation Plan to acknowledge the industrial 
heritage of the site to the Planning Secretary. The plan must: 

(a) be prepared by a suitably qualified and experienced expert in 
consultation with Council; 

 

 

Email dated 
26/5/2020 From 
Maitland City Council 
re HIP 

Urbis (June 2020) 
HIP 

Email correspondence showed that consultation has been 
undertaken with council regarding the heritage Interpretation 
Plan (HIP). The audit found evidence that Council provided 
comment on the plan and a review of the HIP and the 
revision register demonstrated that the HIP has been 
updated in response to council comments  

C 

SC2 – 
B30 – b 

(b) include provision for naming elements within the 
development that acknowledges the site’s 
heritage; and 

Urbis (June 2020) 
HIP 

The HIP includes this requirement. C 

SC2 – 
B30 – c 

(c) incorporates interpretive information demonstrating the 
historical use of the site. 

Urbis (June 2020) 
HIP 

The HIP includes this requirement. C 

SC2 – 
B31 

No later than 48 hours prior to the commencement of construction, 
a Compliance Monitoring and Reporting Schedule prepared in 
accordance with section 2.1 of the Compliance Reporting Post 
Approval Requirements (Department 2018, or as amended), as 
amended by Condition A2 must be submitted to the Planning 
Secretary and the Certifier. 

Email to DPIE dated 
09/12/2019 

The  lodgement of the Compliance Monitoring and Reporting 
Schedule was found to be in  in accordance with condition 
B31 as construction commenced on the 12 December 2019. 

C 

SC2 – 
B32 a 

Table 1 of the Compliance Reporting Post Approval Requirements 
(Department 2018, or as amended) is amended so that the 

Pre-construction 
compliance report 

Pre construction compliance report prepared, dated 11 
December 2019 and submitted to the department on 12 

NC from first 
audit  
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Compliance Monitoring and Reporting Schedule, minimum 
frequency of Compliance Reports required is: 

(a) a Pre-Construction Compliance Report must be 
submitted to the Planning Secretary   prior to 
commencement of construction; 

 

v1.1 11 December 
2019 

Email to DPIE dated 
12 December 2019 

December 2019,which is that date of construction and 
therefore the submission date does not satisfy this condition. 

SC2 – 
B32 – b 

(b) a Pre-Operational Compliance Report must be 
submitted to the Planning Secretary prior to 
commencement of operation and/or use; and 

  NT 

SC2 – 
B32 - c 

(c) Operation Compliance Reports are required for the 
duration of operation and must be submitted to the 
Planning Secretary at intervals, no greater than 52 
weeks from the commencement of operation or as 
otherwise by the Planning Secretary. 

  NT 

SC2 – 
B33 

Compliance Reports of the development must be prepared in 
accordance with the Compliance Reporting Post Approval 
Requirements (Department 2018, or as amended) 

Pre-construction 
compliance report 
v1.1 11 December 
2019 

The compliance report complies with the requirements of the  
Compliance Reporting Post Approval Requirements 
(Department 2018)  

C 

SC2 – 
B34 

Compliance Reports of the development must be submitted to the 
Planning Secretary in accordance with timing outlined in the 
Compliance Monitoring and Reporting Schedule. 

Pre-construction 
compliance report 
v1.1 11 December 
2019 

The compliance report was submitted to the DPIE on the 12 
December 2019. The compliance monitoring schedule 
requires that this report is submitted to the planning 
secretary prior to the commencement of construction. 
Construction commenced on the 12 December 2019, 

NC from first 
audit 



Independent Audit Report 
New Maitland Hospital Stage 2 

 

NGH Pty Ltd | 18-679 – Final | A-LVIII 

ID Compliance Requirement Evidence collected Findings and recommendations Status  

Email to DPIE dated 
12 December 2019 

therefore submission was not in accordance with the 
schedule.   

SC2 – 
B35 

The Proponent must make each Compliance Report publicly 
available 60 days after submitting  it to the Planning Secretary. 

Email dated 3/5/2020 
CBRE – Multiplex  

Email evidence with weblink showing the audit report was 
published on the website on the 3/5/2020. 

C 

SC2 – 
B36 

Notwithstanding the requirements of the Compliance Reporting 
Post Approval Requirements (Department 2018, or as amended), 
the Planning Secretary may approve a request for ongoing annual 
operation Compliance Reports to be ceased, where it has been 
demonstrated to the Planning Secretary’s satisfaction that 
consistent operational compliance has been achieved. 

  NT 

 PART C DURING CONSTRUCTION    

 Site Notice    

SC2 – 
C1 - a 

A site notice(s):  

(a) must be prominently displayed at the boundaries of the 
site during construction for the purposes of informing 
the public of project details including, but not limited to 
the details of the Builder, Certifier and Structural 
Engineer is to satisfy the following requirements; 

Site visit Site notice is located at the entrance at Gate 1, the sign 
includes the details of the builder, certifier and engineer 

C 

SC2 – 
C1 - b 

(b) minimum dimensions of the notice must measure 841 
mm x 594 mm (A1) with any text on the notice to be a 
minimum of 30-point type size; 

Site visit The dimensions comply with the condition. C 
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SC2 – 
C1 - c 

(c) the notice is to be durable and weatherproof and is to 
be displayed throughout the works period; 

Site visit  The sign is metal C 

SC2 – 
C1 – d  

(d) the approved hours of work, the name of the site/ 
project manager, the responsible managing 
company (if any), its address and 24-hour contact 
phone number for any inquiries, including 
construction/ noise complaint must be displayed on 
the site notice; and 

Site visit Hours of work are included on the bottom left corner of the 
sign. Site manager and contact details are included on the 
left side of the sign 

C 

SC2 – 
C1 - e 

(e) the notice(s) is to be mounted at eye level on the 
perimeter hoardings/fencing and is to state that 
unauthorised entry to the site is not permitted. 

Site visit The sign is at eye level C 

 Operation of Plant and Equipment    

SC2 – 
C2 

All construction plant and equipment used on site must be 
maintained in a proper and efficient condition and operated in a 
proper and efficient manner. 

Inspection sheet for 
Electric Scissor lift 
dated 12.10 20 

Yanmar Inspection 
sheet (excavator)  

The plant register for a number of plant were revied and 
found that inspection checks were done and maintenance 
logs were up to date.  

C 

 Construction Hours    

SC2 – 
C3 a 

Construction, including the delivery of materials to and 
from the site, may only be carried out between the 
following hours: 

(a) between 7am and 6pm, Mondays to Fridays inclusive; and 

Pre Start meeting 
notes 

(COVID-19 
Development-Health 

Hours of work are included in the induction and on the site 
notice. 

C 
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 Services Facilities) 
Order 2020 

Time lapse photography was viewed for the 30 July 2020 
showing that there was no construction activity on site prior 
to 7am. 

The pre start meeting is held between 630 and 645am.  

SC2 – 
C3 - b 

(b) between 8am and 5pm, Saturdays. 

No work may be carried out on Sundays or public holidays. 

Induction 

(COVID-19 
Development-Health 
Services Facilities) 
Order 2020 

Hours of work have been extended in line with the COVID 
Order.  

A mail out to residents notifying them of this change 
occurred in April 2020.  

C 

SC2 – 
C4 a 

Construction activities may be undertaken outside of the 
hours in condition C4 C3 if required: 

(a) by the Police or a public authority for the delivery of vehicles, 
plant or materials; or 

 

Interviews with staff Interviews with staff indicate that this has not been 
undertaken to date. 

NT 

SC2 – 
C4 -b 

(b) in an emergency to avoid the loss of life, damage to 
property or to prevent environmental harm; or 

 Interviews with staff indicate that this has not been 
undertaken to date. 

NT 

SC2 – 
C4 - c 

(c) where the works are inaudible at the nearest sensitive 
receivers; or 

(COVID-19 
Development-Health 
Services Facilities) 
Order 2020 

Out of hours works have been undertaken inline with the 
COVID Order.  

C 



Independent Audit Report 
New Maitland Hospital Stage 2 

 

NGH Pty Ltd | 18-679 – Final | A-LXI 

ID Compliance Requirement Evidence collected Findings and recommendations Status  

SC2 – 
C4 - d 

(d) for the delivery, set-up and removal of construction 
cranes, where notice of the crane- related works is 
provided to the Planning Secretary and affected 
residents at least seven days prior to the works; or 

(COVID-19 
Development-Health 
Services Facilities) 
Order 2020 

The only out of hours works have been under the COVID 
Order. No night works have occurred 

C 

SC2 – 
C4 - e 

(e) where a variation is approved in advance in 
writing by the Planning Secretary or his nominee 
if appropriate justification is provided for the 
works. 

 The COVID work order in relation to extended working hours 
was a direction from planning and as such notification to 
Department is not considered necessary.  

C 

SC2 – 
C5 

Notification of such construction activities as referenced in condition 
C5 must be given to affected residents before undertaking the 
activities or as soon as is practical afterwards. 

Letter box drop 
evidence email dated 
24/4/2020 

Letterbox drops have occurred to surrounding residents 
notifying them of the extended working hours. 

C 

SC2 – 
C6 

Rock breaking, rock hammering, sheet piling, pile driving and 
similar activities may only be carried out between the following 
hours: 

(a) 9am to 12pm, Monday to Friday; 

(b) 2pm to 5pm Monday to Friday; and 

(c) 9am to 12pm, Saturday. 

Site visit 

Staff interview 

Review of plans  

There was no evidence that these activities had occurred 
during stage 2. 

NT  

 IMPLEMENTATION OF MANAGEMENT PLANS    

SC2 – 
C7 

The Proponent must carry out the construction of the development 
in accordance with the most recent version of the CEMP (including 
Sub-Plans). 

CEMP Rev 5 April 
2020 

Site inspection 

The audit found that the works are being undertaken in 
accordance with the CEMP.  

C 
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EWMS monitoring 
records 4/5/2020 

VGT dust monitoring 
results Feb , March, 
May and June 2020 

VGT Monitoring 
results for July, 
August, September, 
October, November 
and December 2020 

 

Air quality was measured by VGT managed dust gauges. At 
two locations on the ridgeline and the compound. Results 
were for Feb and March were below the target of 4mg/m2/m.  
It is noted that may and June had higher dust readings at the 
compound gauge. Readings for these months were 6.3 and 
7.6 mg/m2/month respectively. Accordingly water cart usage 
was increased to control dust. It is noted that the reading on 
the ridge for the same months were only 0.5mg/m2/month 
indicating that dust was not leaving the site.  

Results for July, August, September, October, November 
and December 2020 were reviewed as part of this third audit 
and noted that there were no exceedances in relation to 
dust.  

EWMS monitoring records for Buildup Interiors, Boral and 
DMG concreters, and subcontractors was undertaken in May 
and showed that the subcontractor was complying with the 
relevant requirements of the CEMP. 

 

 Construction Traffic    

SC2 – 
C8 

All construction vehicles are to be contained wholly within the site, 
except if located in an approved on-street work zone, and vehicles 
must enter the site before stopping, unless directed by traffic 
control. 

Site visit 

Induction  

Letter from MCC to 
HI dated 10 February 
2020 

The audit found no evidence to suggest that parking is 
occurring off site. It was noted under B18 that  Council are 
being consulted regarding the possibility of gaining 
additional parking areas as Stage 2 progresses and more 
staff are required on site.  

On the 10th February 2020 council provided a letter agreeing 
to offsite park (refer to condition B18) 

C 
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October 2020 council 
meeting minutes 

Further agreement with Council was reached re parking in 
side streets and documented in the meeting minutes in 
October 2020. 

 Hoarding Requirements    

SC2 – 
C9 a 

The following hoarding requirements must be complied with: 

(a) no third-party advertising is permitted to be 
displayed on the subject hoarding/ fencing; and 

 

Site visit  There was no evidence of any third party advertising on 
hoarding. 

C 

SC2 – 
C9 - b 

(b) the construction site manager must be responsible for 
the removal of all graffiti from any construction 
hoardings or the like within the construction area 
within 48 hours of its application. 

Site visit 

Interviews with staff 

Photos  

Graffiti on the hospital signage occurred and the audit noted 
photographic evidence that the graffiti had been removed.  

C  

 No Obstruction of Public Way    

SC2 – 
C10 

The public way (outside of any approved construction works zone) 
must not be obstructed by any materials, vehicles, refuse, skips or 
the like, under any circumstances. 

Site visit 

 

There was no evidence to suggest that the public way has 
been blocked by construction works  

C 

 Construction Noise Limits    
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SC2 – 
C11 

The development must be constructed to achieve the construction 
noise management levels detailed in the Interim Construction Noise 
Guideline (DECC, 2009). All feasible and reasonable noise 
mitigation measures must be implemented and any activities that 
could exceed the construction noise management levels must be 
identified and managed in accordance with the management and 
mitigation measures identified in the approved Construction Noise 
and Vibration Management Plan. 

Acoustic Logic Noise 
and Vibration 
Assessment 
5/4/2019 

Acoustic Logic New 
Maitland Hospital 
Noise Monitoring 
Report (Sept 2019)  

CVNMP 

An assessment was undertaken Acoustic Logic which 
undertook prediction of compliance with the noise 
management levels. Some activities are predicted to exceed 
noise management levels.  

It is noted that noise monitoring occurred during stage 1 in 
September 2019 (Acoustic Logic 2019). This report found 
that the Leq at the southern boundary was generally below 
the noise management level of 52 dBA and always below 
the highly noise affected level of 75 dBA.  This audit has 
recommended that some monitoring occurs to test the 
predictions in the Noise and Vibration Assessment and the 
construction Noise and Vibration Management Plan for 
stage 2 works. It is also recommended that the monitoring is 
done at the closest resident as opposed to the boundary. 

Mitigation measure in the NVMP are implemented. 
Monitoring is only required in response to complaints. Th 
previous audit (audit 2)  has recommended that some 
monitoring occurs to test the predictions in the Noise and 
Vibration Assessment. As no noise complaints have been 
received the construction contractor have determined that 
noise monitoring is not required.  

C 

SC2 – 
C12 

The Proponent must ensure construction vehicles (including 
concrete agitator trucks) do not arrive at the site or surrounding 
residential precincts outside of the construction hours of work 
outlined under condition C4 C3. 

Site induction Rev 9 

Sub Contractor pack 
to De Martin 
Gasparini 
(concreters) 

COVID-19 
Development – 

A copy of the approval is included in the subcontractor pack. 

Working hours are included in the induction and have been 
updated to include the COVID Order working hours, which 
have been extended to allow longer working hours on 
weekends and public holidays.  

C 
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Construction Work 
Days) Order 2020 – 
commenced 2 April 
2020 

Email 
correspondence 
dated 9- 24 April 
2020 between CBRE 
& Multiplex  

Notification to the community occurred in April 2020 notifying 
them of the COVID 19 work hours.  

SC2 – 
C13 

The Proponent must implement, where practicable and without 
compromising the safety of construction staff or members of the 
public, the use of ‘quackers’ to ensure noise impacts on 
surrounding noise sensitive receivers are minimised. 

CEMP  

Site Visit  

Various reversing alarms are used on site C 

 Vibration Criteria    

SC2 – 
C14 

Vibration caused by construction at any residence or structure 
outside the site must be limited to: 

(a) for structural damage, the latest version of DIN 4150-3 (1992-
02) Structural vibration - Effects of vibration on structures 
(German Institute for Standardisation, 1999); and 

 

CNVMP  This requirement is included in the construction NVMP C 

SC2 – 
C14 - b 

(b) for human exposure, the acceptable vibration values set 
out in the Environmental Noise Management Assessing 
Vibration: a technical guideline (DEC, 2006) (as may be 
updated or replaced from time to time). 

CNVMP This requirement is included in the construction NVMP C 
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SC2 – 
C15 

Vibratory compactors must not be used closer than 30 metres from 
residential buildings unless vibration monitoring confirms 
compliance with the vibration criteria specified in condition C14 
C15. 

SITE PLAN 

BVN-ARH - 01A-
AX0-002issue 12  

There are no residential buildings within 30m of the site  C 

SC2 – 
C16 

The limits in conditions C15 C14 and C16 C15 apply unless 
otherwise outlined in a Construction Noise and Vibration 
Management Plan, approved as part of the CEMP required by 
condition B14 of this approval. 

CNVMP  The criteria in these conditions is also included in the 
CNVMP  

C 

 Tree Protection    

SC2 – 
C17 a 

For the duration of the construction works: 

(a) all trees on the site that are not approved for removal must be 
suitably protected during construction as per the 
recommendations of the Arborist Report for New Maitland 
Hospital, prepared by Tattersall Lander Pty Ltd, dated 
September 2019; and 

 

Site visit  The site visit found that all trees were protected by flagging 
of the no go zone.  There was no evidence of vehicular entry 
to the area. 

C 

SC2 – 
C17 - b 

(b) if access to the area within any protective barrier is 
required during the works, it must be carried out under 
the supervision of a qualified arborist. Alternative tree 
protection measures must be installed, as required. 
The removal of tree protection measures, following 
completion of the works, must be carried out under the 
supervision of a qualified arborist and must avoid both 
direct mechanical injury to the structure of the tree and 
soil compaction within the canopy or the limit of the 

Staff interviews Staff interviews indicate that has been no requirement for 
access to the protected area. The site visit found no 
evidence to suggest that these areas had been accessed.  

NT 
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former protective fencing, whichever is the greater. 

 Air Quality    

SC2 – 
C18  

The Proponent must take all reasonable steps to minimise dust 
generated during all works authorised by this approval. 

Site visit  

CEMP and Air 
Quality Management 
plan  

VGT dust monitoring 
results Feb , March, 
May and June 2020 

VGT Monitoring 
results for July, 
August, September, 
October, November 
and December 2020 

Multiplex August 
2020 Monthly report  

The auditor was provided evidence of watercarts on site via 
the site web cam – looked at the webcam for the 19 
December 2019, 20 June 2020 and 24/11/2020.  

Dust monitoring is occurring to check that PM 10 is within 
the industry standard (4mg/m2/month). The second  audit 
noted that there have been exceedances of dust recorded at 
the gauge at the compound site, however the gauge at the 
boundary did not register an exceedance, indicating that 
dust was not leaving the site. It was recommended in Audit 2 
that where there are exceedances of dust levels, internal 
reporting on the results should record actions taken to 
address exceedances. The audit reviewed the monthly 
report for August 2020 and noted that dust monitoring was 
mentioned in these reports, along with results and notes 
stating that an additional water cart had been used to 
address dust at the compound. 

The third audit reviewed the dust gauge results for July – 
December and no dust exceedances were recorded at either 
of the gauges.  

C 

SC2 – 
C19 a 

During construction, the Proponent must ensure that: 

(a) exposed surfaces and stockpiles are suppressed by regular 
watering; 

 

Site inspection  

Induction records 

Water cart onsite 

Included in the induction.  

The auditor was provided evidence of watercarts on site via 
the site web cam – looked at the webcam for the 19 
December 2019, 20 June 2020 and 24/11/2020. 

C 
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SC2 – 
C19  - b 

(b) all trucks entering or leaving the site with loads have their loads 
covered; 

CEMP  This requirement is included in CEMP and the Driver Code 
of Conduct.  

C 

SC2 – 
C19 – c 

(c) trucks associated with the development do not track dirt onto 
the public road network; 

Site visit  There is a rumble grid on site (refer Photo)  C 

SC2 – 
C19 – d 

(d) public roads used by these trucks are kept clean; and Site visit There is a rumble grid on site; Sweepers have been used as 
required 

C 

SC2 – 
C19 - e 

(e) land stabilisation works are carried out 
progressively on site to minimise exposed 
surfaces. 

Site visit  The site visit noted that all surfaces outside of the active 
works area were compacted.  

C 

 Erosion and Sediment Control    

SC2 – 
C20  

All erosion and sediment control measures must be effectively 
implemented and maintained at or above design capacity for the 
duration of the construction works and until such time as all ground 
disturbed by the works have been stabilised and rehabilitated so 
that it no longer acts as a source of sediment. Erosion and 
sediment control techniques, as a minimum, are to be in 
accordance with the publication Managing Urban Stormwater: Soils 
& Construction (4th edition, Landcom, 2004) commonly referred to 
as the ‘Blue Book’. 

ESCP Nov 2020 

ESCP Northern 
Carpark  

Site visit 

Inspection checklist  

ESCP have been prepared and checked during weekly 
documented site inspections. 

The audit reviewed the WHSE inspection checklists for  
7/1/2020, 14/1/2020 and  23/1/2020.   Maintenance issues 
were being raised on the checklist and evidence provided 
that these are being closed out.  

The second audit of the main works also reviewed 
inspection checklist including: 24/3/2020; 7/4/2020; 
16/6/2020 and 7/7/2020. The inspection checklist include 
inspections of erosion and sediment controls.  

The audit noted that updated ESCP had been prepared for 
new works at the Northern Car Park.  

 C 
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The Site visit for this audit noted all measures in place and 
maintained in very good order.  

Rain was not forecast for the few days post inspection, but it 
was noted during the inspection that the previous six months 
had been very wet and that  the end of line control (ie the 
basin) was regularly dewatered as required. Dewatering 
permits were used for all dewatering. 

 

 Imported Soil    

SC2– 
C21 a 

The Proponent must: 

(a) ensure that only VENM, ENM, or other material 
approved in writing by EPA is brought onto the site; 

 

VENM certificates for 
Mackas Sand 

 

Material has been brought on to the site but, suppliers were 
required to provide ENM/VENM certificates as part of early 
works. The same suppliers have been used to supply for the 
main works. This was evidenced by VENM Certs for Mackas 
Sand (prepared by Cardno Geotech solutions dated 25 July 
2016) and delivery dockets.  

C 

SC2– 
C21 – b 

(b) keep accurate records of the volume and type of fill to be 
used; and 

Multiplex Materials 
register up to July 
2020 

The materials register was checked at the audit for the up to 
July 2020 showing that only sand has been delivered to site 
under this approval:  

Delivery of crusher dust from Martins Creek Quarry (Mackas 
Sand)  (VENM). For use in stormwater trenches (20/7/2020)  

C  

SC2– 
C21 - c 

(c) make these records available to the Certifier upon request.  The certifier has not requested this documentation to date  
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 Disposal of Seepage and Stormwater    

SC2– 
C22 

Adequate provisions must be made to collect and discharge 
stormwater drainage during construction of the building to the 
satisfaction of the principal Certifier. The prior written approval of 
Council must be obtained to connect or discharge site stormwater 
to Council’s stormwater drainage system or street gutter. 

 There has been no stormwater discharges to the council 
system. All run off from the site is still going to the basin.  

NT 

 Emergency Management    

SC2– 
C23 

The Proponent must prepare and implement awareness training for 
employees and contractors, including locations of the assembly 
points and evacuation routes, for the duration of construction. 

Induction Rev 8 

Emergency 
management plan 
Rev 5 July 2020 

Site visit  

Management plan 
acknowledgement 
sign on sheet (7 July 
– 22 July 2020) 

The induction includes a description of emergency 
situations.  

The emergency assembly area is located at located at the 
south western corner of the site. Emergency plan that are 
pinned up in the following locations at the front gate, site 
noticeboard and the induction room. 

The Emergency management plan has been updated and 
staff have been made aware as evidenced by the 
Management plan acknowledgement sign on sheet (7 July – 
22 July 2020) 

C 

 Stormwater Management System    

SC2– 
C24 a 

Within three months of the commencement of construction, the 
Proponent must design an operational stormwater management 
system for the development and submit it to the satisfaction of the 
Certifier. The system must: 

Site works and 
Stormwater plan 
Sheets 1-6 

Stormwater plans were prepared Warren Smith and Partners 
Hydraulic Engineers. 

C 
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(a) be designed by a suitably qualified and experienced 
person(s); 

 

TTW Stormwater 
Management Plan 
certification dated 26 
November 2019 

TTW certify that the stormwater plans comply with the 
following: 

• BCA 2016 (NCC) Volume 3 Part D2 - Surface and 
Subsurface Drainage Systems 

• BCA 2016 (NCC) Volume 1 Part F1.1- Stormwater 
drainage 

• BCA 2016 (NCC) Amendment 1 
• AS 3500.3 - 2015 Plumbing and Drainage - 

Stormwater Drainage 
• AS 3725 - 2007 Design for installation of buried 

pipes 
• Rainfall and Runoff 1997, 
• Plumbing Code of Australia 2016. 

SC2– 
C24 -  b 

(b) be generally in accordance with the conceptual design in the 
EIS and PIR; 

Site inspection and 
audit 

The project is generally being carried out in accordance with 
the EIS and PIR. 

C 

SC2– 
C24 - c 

(c) be in accordance with applicable Australian Standards; and TTW Stormwater 
Management Plan 
certification dated 26 
November 2019 

TTW certify that the stormwater plans comply with the 
following: 

• BCA 2016 (NCC) Volume 3 Part D2 - Surface and 
Subsurface Drainage Systems 

• BCA 2016 (NCC) Volume 1 Part F1.1- Stormwater 
drainage 

• BCA 2016 (NCC) Amendment 1 
• AS 3500.3 - 2015 Plumbing and Drainage - 

Stormwater Drainage 
• AS 3725 - 2007 Design for installation of buried 

pipes 
• Rainfall and Runoff 1997, 
•  Plumbing Code of Australia 2016. 

C 
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SC2– 
C24 - d 

(d) ensure that the system capacity has been designed in 
accordance with Australian Rainfall and Runoff 
(Engineers Australia, 2016) and Managing Urban 
Stormwater: Council Handbook (EPA, 1997) guidelines. 

TTW Stormwater 
Management Plan 
certification dated 26 
November 2019 

TTW certify that the stormwater plans comply with the 
following: 

• BCA 2016 (NCC) Volume 3 Part D2 - Surface and 
Subsurface Drainage Systems 

• BCA 2016 (NCC) Volume 1 Part F1.1- Stormwater 
drainage 

• BCA 2016 (NCC) Amendment 1 
• AS 3500.3 - 2015 Plumbing and Drainage - 

Stormwater Drainage 
• AS 3725 - 2007 Design for installation of buried 

pipes 
• Rainfall and Runoff 1997, 
• Plumbing Code of Australia 2016. 

C 

 Unexpected Finds Protocol – Historic Heritage    

SC2 – 
C25 

If any unexpected archaeological relics are uncovered during the 
work, then all works must cease immediately in that area and the 
NSW Heritage Division contacted. Depending on the possible 
significance of the relics, an archaeological assessment and 
management strategy may be required before further works can 
continue in that area. Works may only recommence with the written 
approval of the NSW Heritage Division. 

CEMP Appendix 6 The unexpected finds protocol for Aboriginal and non-
Aboriginal heritage and associated communications 
procedure is in Appendix 7 of the CEMP  

No unexpected find have been encountered  

NT  

 Waste Storage and Processing    

SC2 – 
C26 

All waste generated during construction must be secured and 
maintained within designated waste storage areas at all times and 

Site visit  Skip bins are located around the site. Refer site photos.  C 
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must not leave the site onto neighbouring public or private 
properties. 

SC2 – 
C27 

All waste generated during construction must be assess, 
classified and managed in accordance with the Waste 
Classification Guidelines Part 1: Classifying Waste (EPA, 
2014). 

June 2020 waste 
report  

The audit reviewed waste reports and documentation around 
unexpected finds. Very little excavation has occurred since 
and no waste classification was required.  

NT  

SC2 – 
C28 

The Proponent must ensure that concrete waste and rinse water 
are not disposed of on the site and are prevented from entering any 
natural or artificial watercourse. 

Site visit  

Waste register  

 

The audit reviewed the process for concrete waste and rinse 
water. Waste is washed into bins and removed from site. 
Only chutes and lines are rinsed on site (refer to site photos)  

C 

SC2 – 
C29 

The Proponent must record the quantities of each waste type 
generated during construction and the proposed reuse, recycling 
and disposal locations for the duration of construction. 

Waste register  A review of the waste register and monthly report  for June 
October and November 2020 found that the quantities of 
each waste type generated and the proposed reuse, 
recycling and disposal locations are noted 

C 

SC2 – 
C30 

The Proponent must ensure that the removal of hazardous 
materials, particularly the method of containment and control of 
emission of fibres to the air, and disposal at an approved waste 
disposal facility is in accordance with the requirements of the 
relevant legislation, codes, standards and guidelines. 

Waste register  There have been no hazardous materials encountered as 
part of stage 2 works. 

NT 

 Outdoor Lighting    
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SC2 – 
C31 

The Proponent must ensure that all external lighting is constructed 
and maintained in accordance with AS 4282-2019 Control of the 
obtrusive effects of outdoor lighting 

JHA Design 
Statement – Outdoor 
lighting dated 21 
January 2020 

JHA have issued a design statement that states the design 
will be in accordance with AS 4282-2019 Control of the 
obtrusive effects of outdoor lighting 

C 

 Independent Environmental Audit    

SC2 – 
C32 

Proposed independent auditors must be agreed to in writing by the 
Planning Secretary prior to the commencement of an Independent 
Audit. 

DPIE Approval dated 
15/1/2020 

Natascha Arens was endorsed as the auditor by the 
Department in a letter dated 15/1/2020. 

C 

SC2 – 
C33 

Within four weeks of the commencement of construction, an 
Independent Audit Schedule prepared in accordance with section 
2.1 of the Independent Audit Post Approval Requirements, 
(Department 2018, or as amended), as amended by Condition A9 
must be submitted to the Planning Secretary and the Certifier. 

Email chain between 
DPIE and HI dated 
18 December 2019 

 

Audit plan and schedule was submitted to the DPIE and 
DPIE confirmed receipt and acceptance of the plan on the 
18 December 2019 

 

C 

SC2 – 
C34 

Table 1 of the Independent Audit Post Approval Requirements 
(Department 2018, or as amended) is amended so that the 
Independent Audit Schedule frequency of Independent Audits 
required in the construction phase is: 

(a) an initial construction Independent Audit must be undertaken 
within twelve weeks of the notified commencement date of 
construction; and 

 

First independent 
audit of the main 
works (February 
2020)  

Second audit (July 
August 2020) 

The first  audit was undertaken on 6/2/2020 and all 
associated reporting completed on the 20/2/2020 and 
therefore within 12 weeks of the commencement of 
construction which was on the 12 December 2019. 

C 
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SC2 – 
C34 – b  

(b) subsequent Independent Audits of construction 
must be undertaken at intervals, no greater than 
26 weeks from the date of the initial construction 
Independent Audit. 

Audit Schedule and 
Plan  

The second audit was undertaken on the 30 July 2020, 
therefore within the 26 week period. The second audit was 
submitted to the Department with HI responses on the 2 
September 2020.  

C 

SC2 – 
C35 

In all other respects Table 1 of the Independent Audit Post Approval 
Requirements (Department 2018, or as amended) remains the 
same. The Planning Secretary may require Independent Audits to 
be undertaken at different times to those specified above, upon 
giving at least eight weeks notice to the Proponent of the date upon 
which the Independent Audit must be commenced. 

 Noted  NT  

SC2 – 
C36 

Independent Audits of the development must be carried out in 
accordance with: 

(a) the Independent Audit Schedule submitted to the 
Planning Secretary and the Certifier under 
condition C33 of this consent; and 

 

This audit  This audit has been undertaken in accordance with the 
Independent Audit Schedule submitted to the Planning 
Secretary and the Certifier 

C 

SC2 – 
C36 - b 

(b) the Independent Audit Post Approval Requirements 
(Department 2018, or as amended). 

 This audit has been undertaken in accordance with the 
Independent Audit Post Approval Requirements 
(Department 2020) 

C 

SC2 – 
C37 – a 

In accordance with the specific requirements in the Independent 
Audit Post Approval Requirements (Department 2018, or as 
amended), the Proponent must: 

(a) review and respond separately to each Independent Audit 
Report prepared under condition C36 of this consent; 

First audit response 
document and letter 
dated 3 March 2020 

First audit response document provided to the Department 3 
March 2020 

Second Audit response provided to the Department on 2 
September 2020.  

C 
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Second audit 
response document 
and letter dated 2 
September 2020 

SC2 – 
C37 – b 

(b) submit the response to the Planning Secretary and the Certifier; 
and 

First audit response 
document 

First audit response document provided to the Department 3 
March 2020. 

Second Audit response provided to the Department on 2 
September 2020 

C 

SC2 – 
C37 - c 

(c) make each Independent Audit Report and response to 
it publicly available 60 days after submission to the 
Planning Secretary. 

Website  

Email 
correspondence 
dated 3 May 2020 

The audit found that the first Independent Audit report is 
available on the website. Email verification was provided 
showing that the audit report was available on the website 
within 60 days after submission to the planning secretary. 

The audit found that at the time of the audit, the second 
audit was not available on the website as required by this 
condition. 

NC audit 3 
NC#3 

SC2 – 
C38 

Independent Audit Reports and the proponent’s response to audit 
findings must be submitted to the Department within 21 days of the 
date referenced in the Independent Audit Schedule, unless 
otherwise agreed by the Planning Secretary. 

Audit plan  

First audit response 
document and letter 
dated 3 March 2020 

Second audit 
response document 
and letter dated 2 
September 2020 

First audit response document provided to the Department 3 
March 2020. The audit Schedule listed the date as February 
2020. The final audit report was issued on the 27 February 
2020, therefore the report was provided to DPIE within the 
21 days.  

Second audit report was provided to the Department on the 
2 September 2020. The audit Schedule listed the date as 
August 2020. The final Audit report was issued on the 14 
August 2020, therefore the report was provided to DPIE 
within the 21 days.   

C 
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SC2 – 
C39 

Notwithstanding the requirements of the Independent Audit Post 
Approval Requirements (Department 2018), the Planning Secretary 
may approve a request for ongoing operational Independent Audits 
to be ceased, where it has been demonstrated to the Planning 
Secretary’s satisfaction that Independent Audits have demonstrated 
consistent operational compliance. 

  NT 

 PART D PRIOR TO COMMENCEMENT OF OPERATION    

 Notification of Occupation    

SC2 – 
D1 

At least one month before commencement of operation, the date of 
commencement of the operation of the development must be 
notified to the Planning Secretary in writing. If the operation of the 
development is to be staged, the Planning Secretary must be 
notified in writing at least one month before the commencement of 
each stage, of the date of commencement and the development to 
be carried out in that stage. 

  NT 

 External Walls and Cladding    

SC2 – 
D2 

Prior to commencement of operation, the Proponent must provide 
the Certifier with documented evidence that the products and 
systems used in the construction of external walls including finishes 
and claddings such as synthetic or aluminium composite panels 
comply with the requirements of the BCA. 

  NT 
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SC2 – 
D3 

The Proponent must provide a copy of the documentation given to 
the Certifier to the Planning Secretary within seven days after the 
Certifier accepts it. 

  NT 

 Post-construction Dilapidation Report    

SC2 – 
D4 

Prior to commencement of operation, the Proponent must 
engage a suitably qualified person to prepare a post-
construction dilapidation report at the completion of 
construction. This report is: 

  NT 

SC2 – 
D4 – a 

(a) to ascertain whether the construction created any structural 
damage to adjoining buildings or infrastructure;   NT 

SC2 – 
D4 – b 

(b) to be submitted to the Certifier. In ascertaining whether adverse 
structural damage has occurred to adjoining buildings or 
infrastructure, the Certifier must: 

  NT 

SC2 – 
D4 – b – 
i 

(i) compare the post-construction dilapidation report with the 
pre-construction dilapidation report required by these 
conditions; and 

  NT 

SC2 – 
D4 – b – 
ii 

(ii) have written confirmation from the relevant authority that 
there is no adverse structural damage to their 
infrastructure and roads; 

  NT 
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SC2 – 
D4 - c 

(c) to be forwarded to Council.   NT 

 Protection of Public Infrastructure    

SC2 – 
D5 a 

Unless the Proponent and the applicable authority agree otherwise, 
the Proponent must:  

(a) repair, or pay the full costs associated with repairing, 
any public infrastructure that is damaged by carrying 
out the development; and 

  NT 

SC2 – 
D5 - b 

(b) relocate, or pay the full costs associated with 
relocating any infrastructure that needs to be relocated 
as a result of the development. 

Note: This condition does not apply to any damage to 
roads caused as a result of general road usage or 
otherwise addressed by contributions required by 
conditions of this approval. 

  NT 

 Protection of Property    

SC2 – 
D6 

Unless the Proponent and the applicable owner agree otherwise, 
the Proponent must repair, or pay the full costs associated with 
repairing any property that is damaged by carrying out the 
development 

  NT 
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 Utilities and Services    

SC2 – 
D7 

Prior to commencement of operation, a compliance certificate under 
the section 307 of the Water Management Act 2000 must be 
obtained from the relevant authority and submitted to the Certifier. 

  NT 

 Roadworks and Access    

SC2 – 
D8 

Prior to the commencement of operation, the Proponent must 
demonstrate to the satisfaction of the Planning Secretary that the 
intersection upgrade works at the Chelmsford Drive and Metford 
Road intersection have been completed or that the intersection is 
able to operate within design capacity until the intersection upgrade 
works can be completed. 

  NT 

SC2 – 
D9 

Prior to the commencement of operation, the Proponent must 
demonstrate to the Planning Secretary that a shared path along the 
eastern side of Metford Road, has been completed in accordance 
with design specifications prepared in consultation with Council. 

  NT 

 Works as Executed Plans    

SC2 – 
D10 

Prior to the commencement of operation, works-as-executed 
drawings signed by a registered surveyor demonstrating that the 
stormwater drainage and finished ground levels have been 
constructed as approved, must be submitted to the Certifier. 

  NT 
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 Heritage Interpretation Plan    

SC2 – 
D11 

The Proponent must implement the most recent version of the 
Heritage Interpretation Plan approved under condition B33. 

  NT 

 Green Travel Plan    

SC2 – 
D12 

Prior to the commencement of operation, a Green Travel Plan 
(GTP), must be submitted to the Planning Secretary to promote the 
use of active and sustainable transport modes. The plan must: 

  NT 

SC2 – 
D12 - a 

(a) be prepared by a suitably qualified traffic consultant in 
consultation with TfNSW;   NT 

SC2 – 
D12 - b 

(b) include objectives and modes share targets (i.e. site and 
land use specific, measurable and achievable and 
timeframes for implementation) to define the direction 
and purpose of the GTP;  

  NT 

SC2 – 
D12 – c 

(c) include specific tools and actions to help achieve the 
objectives and mode share targets, including supporting 
TfNSW develop and deliver suitable bus routes to 
support the use of that transport mode; 

  NT 

SC2 – 
D12 – d 

(d) include measures to promote and support the implementation 
of the plan, including financial and human resource 
requirements, roles and responsibilities for relevant employees 
involved in the implementation of the GTP; and 

  NT 
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SC2 – 
D12 - e 

(e) include details regarding the methodology and 
monitoring/review program to measure the effectiveness 
of the objectives and mode share targets of the GTP, 
including the frequency of monitoring and the 
requirement for travel surveys to identify travel 
behaviours of users of the development. 

  NT 

 Evacuation and Emergency Planning    

SC2 – 
D13 

Prior to the commencement of operation, a Bush Fire Emergency 
Management and Evacuation Plan must be prepared consistent 
with Development Planning – A Guide to Developing a Bush Fire 
Emergency Management and Evacuation Plan December 2014. 

  NT 

 Mechanical Ventilation    

SC2 – 
D14 

Prior to commencement of operation, the Proponent must provide 
evidence to the satisfaction of the Certifier that the installation and 
performance of the mechanical ventilation systems complies with: 

  NT 

SC2 – 
D14 - a 

(a) AS 1668.2-2012 The use of air-conditioning in 
buildings – Mechanical ventilation in buildings 
and other relevant codes; and 

 

  NT 

SC2 – 
D14 - b 

(b) any dispensation granted by Fire and Rescue NSW. 

 
  NT 
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 Operational Noise – Design of Mechanical Plant and 
Equipment 

   

SC2 – 
D15 

Prior to the commencement of operation, the Proponent must 
submit evidence to the Certifier that the noise mitigation measures 
required by condition B23 have been implemented to ensure the 
development does not exceed the project specific noise levels 
identified in the New Maitland Hospital State Significant 
Infrastructure Application – Stage 2 Noise and Vibration 
Assessment. 

  NT 

 Road Damage    

SC2 – 
D16 

Prior to the commencement of operation, the cost of repairing any 
damage caused to Council or other Public Authority’s assets in the 
vicinity of the Subject Site as a result of construction works 
associated with the approved development must be met in full by 
the Proponent. 

  NT 

 FIRE SAFETY CERTIFICATION    

SC2 – 
D17 

Prior to commencement of occupation, a Fire Safety 
Certificate must be obtained for all the Essential Fire or 
Other Safety Measures forming part of this approval. A 
copy of the Fire Safety Certificate must be submitted to the 
relevant authority and Council. The Fire Safety Certificate 
must be prominently displayed in the building. 

  NT 
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 Structural Inspection Certificate    

SC2 – 
D18 

Prior to the commencement of occupation of the relevant 
parts of any new or refurbished buildings, a Structural 
Inspection Certificate or a Compliance Certificate must be 
submitted to the satisfaction of the Certifier. A copy of the 
Certificate with an electronic set of final drawings (contact 
approval authority for specific electronic format) must be 
submitted to the approval authority and the Council after: 

  NT 

SC2 – 
D18 - a 

(a) the site has been periodically inspected and the 
Certifier is satisfied that the structural works is 
deemed to comply with the final design drawings; 
and 

  NT 

SC2 – 
D18 – b  

(b) the drawings listed on the Inspection Certificate 
have been checked with those listed on the final 
Design Certificate/s. 

  NT 

 Compliance with Food Code    

SC2 – 
D19 

Prior to the commencement of operation, the Proponent is to obtain 
a certificate from a suitably qualified tradesperson, certifying that 
the kitchen, food storage and food preparation areas have been 
fitted in accordance with the AS 4674 Design, construction and fit-
out of food premises and provide evidence of receipt of the 
certificate to the satisfaction of the Certifier. 

  NT 

 Stormwater Quality Management Plan    
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SC2 – 
D20 

Prior to the commencement of operation, an Operation and 
Maintenance Plan (OMP) is to be submitted to the satisfaction of 
the Certifier along with evidence of compliance with the OMP. The 
OMP must ensure the proposed stormwater quality measures 
remain effective and contain the following: 

  NT 

SC2 – 
D20 - a 

(a) maintenance schedule of all stormwater quality treatment 
devices; 

  NT 

SC2 – 
D20 – b 

(b) record and reporting details; 

 
  NT 

SC2 – 
D20 – c 

(c) relevant contact information; and 

 
  NT 

SC2 – 
D20 – d 

(d) Work Health and Safety requirements. 

 
  NT 

 Rainwater Harvesting    

SC2 – 
D21 

Prior to the commencement of operation, signed works-as-
executed Rainwater Re-use Plan must be provided to the 
Planning Secretary and Certifier. 

  NT 

 Warm Water Systems and Cooling Systems    
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SC2 – 
D22 

The installation of water cooling systems (as defined under the 
Public Health Act 2010) must comply with the Public Health Act 
2010, Public Health Regulation 2012 and the relevant parts of 
AS/NZS 3666.2:2011 Air handling and water systems of buildings – 
Microbial control – Operation and maintenance and the NSW 
Health Code of Practice for the Control of Legionnaires’ Disease 

  NT 

 Outdoor Lighting    

SC2 – 
D23 

Prior to the commencement of operation, the Proponent must 
submit evidence from a suitably qualified practitioner to the Certifier 
that demonstrates that installed lighting associated with the 
development achieves the objective of minimising light spillage to 
any adjoining or adjacent sensitive receivers and: 

  NT 

SC2 – 
D23 - a 

(a) complies with the latest version of AS 4282-2019 
- Control of the obtrusive effects of outdoor 
lighting (Standards Australia, 1997); and 

  NT 

SC2 – 
D23 - b 

(b) has been mounted, screened and directed in such 
a manner that it does not create a nuisance to 
surrounding properties or the public road network. 

  NT 

 Signage    

SC2 – 
D24 

Prior to the commencement of operation, way-finding 
signage and signage identifying the location of staff car 
parking must be installed. 

  NT 
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SC2 – 
D25 

Prior to the commencement of operation, bicycle way-finding 
signage must be installed within the site to direct cyclists from 
footpaths to designated bicycle parking areas. 

  NT 

SC2 – 
D26 

Prior to the commencement of operation, ‘Do not drink’ signage on 
non-potable water to new hose taps and irrigation systems for 
landscaped areas must be installed within the site. 

  NT 

 Site Audit Statement    

SC2 – 
D27 

Prior to the commencement of operation, the Proponent 
must submit a Site Audit Report and Section A Site Audit 
Statement for the relevant part of the site prepared by a 
NSW EPA accredited Site Auditor. The Site Audit Report 
and Section A Site Audit Statement must verify the 
relevant part of the site is suitable for the intended land 
use and be provided for the information of the Planning 
Secretary and the Certifier. 

  NT 

 Asset Protection Zones    

SC2 – 
D28 

Prior to the commencement of operation, the Asset 
Protection Zones (APZ) surrounding the building as identified 
in Figure 5 of Bushfire Assessment Report New Maitland 
Hospital Stage 2 – State Significant Infrastructure 
Application, prepared by Newcastle Bushfire Consulting, 
dated 2 April 2019, must be provided in accordance with 
section 4.1.3 and Appendix 5 of the Planning for Bush Fire 

  NT 
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Protection 2006 and the NSW RFS document Standards for 
asset protection zones, as amended by the following 
requirements: 

SC2 – 
D28 – a 

(a) an inner protection area (IPA) for a distance of 40m to the 
south-east of the building; 

  NT 

SC2 – 
D28 – b 

(b) an IPA for a distance of 50m to the east of the building;   NT 

SC2 – 
D28 - c 

(c) an IPA for a distance of 68m to the west of the building; and   NT 

SC2 – 
D28 - d 

(d) an APZ of 70m to the south and south-west, 
consisting of an IPA of 60m and an outer 
protection area of 10m. 

  NT 

 Landscaping    

SC2 – 
D29 

Prior to the commencement of operation, the Proponent must 
prepare an Operational Landscape Management Plan to manage 
the revegetation and landscaping on-site, to the satisfaction of the 
Certifier. The plan must describe the ongoing monitoring and 
maintenance measures to manage revegetation and landscaping. 

  NT 
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SC2 – 
D30 

The Operational Landscape Management Plan must ensure that all 
landscaping within APZs complies with the principles outlined in 
Appendix 5 of the Planning for Bush Fire Protection 2006. 

  NT 

SC2 – 
D31 

The Proponent must not commence operation until the Operational 
Landscape Management Plan endorsed by the Certifier is 
submitted to the Planning Secretary. 

  NT 

 PART E POST OCCUPATION    

 Operation of Plant and Equipment    

SC2 – 
E1 

All plant and equipment used on site must be maintained in a 
proper and efficient condition operated in a proper and efficient 
manner. 

  NT 

 Warm Water Systems and Cooling Systems    

SC2 – 
E2 

The operation and maintenance of water cooling systems (as 
defined under the Public Health Act 2010) must comply with the 
Public Health Act 2010, Public Health Regulation 2012 and Part 2 
(or Part 3 if a Performance-based water cooling system) of AS/NZS 
3666.2:2011 Air handling and water systems of buildings – 
Microbial control – Operation and maintenance and the NSW 
Health Code of Practice for the Control of Legionnaires’ Disease. 

   



Independent Audit Report 
New Maitland Hospital Stage 2 

 

NGH Pty Ltd | 18-679 – Final | A-XC 

ID Compliance Requirement Evidence collected Findings and recommendations Status  

 Operational Noise Limits    

SC2 – 
E3 

The Proponent must ensure that noise generated by 
operation of the development does not exceed the noise 
imits in New Maitland Hospital State Significant 
Infrastructure Application – Stage 2 Noise and Vibration 
Assessment, prepared by Acoustic Logic, dated 5 April 
2019. 

  NT 

SC2 – 
E4 

The Proponent must undertake short term noise monitoring in 
accordance with the Noise Policy for Industry where valid data is 
collected following the commencement of use of each stage of the 
development. The monitoring program must be carried out by an 
appropriately qualified person and a monitoring report must be 
submitted to the Planning Secretary within two months of 
commencement use of each stage of the development to verify that 
operational noise levels do not exceed the project specific noise 
levels identified in New Maitland Hospital State Significant 
Infrastructure Application – Stage 2 Noise and Vibration 
Assessment, prepared by Acoustic Logic, dated 5 April 2019. 
Should the noise monitoring program identify any exceedance of 
the recommended noise levels referred to above, the Proponent is 
required to implement appropriate noise attenuation measures so 
that operational noise levels do not exceed the project specific 
noise levels or provide attenuation measures at the affected noise 
sensitive receivers. 

  NT 

 Unobstructed Driveways and Parking Areas    
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SC2 – 
E5 

All driveways, footways and parking areas must be unobstructed at 
all times. Driveways, footways and car spaces must not be used for 
the manufacture, storage or display of goods, materials, refuse, 
skips or any other equipment and must be used solely for vehicular 
and/or pedestrian access and for the parking of vehicles associated 
with the use of the premises. 

  NT 

 Green Travel Plan    

SC2 – 
E6 

The Green Travel Plan required by condition D12 of this approval 
must be updated annually and implemented unless otherwise 
agreed by the Planning Secretary. 

  NT 

 Parking Demand Study    

SC2 – 
E7 

Within two years of commencement of operations, an 
additional 140 line-marked car parking spaces must be 
provided, unless otherwise agreed by the Planning 
Secretary, where: 

  NT 

SC2 – 
E7 - a 

(a) it can be demonstrated that an alternate timing for 
delivery should be approved as the gradual 
occupation of the building and increase in hospital 
operations is progressing at a different rate; or 

 

  NT 
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SC2 – 
E7 - b 

(b) a car parking review undertaken by a suitably qualified 
and experienced person demonstrates that actual 
demand is lower than the total projected 822 car 
parking spaces required. 

 

  NT 

 Ecologically Sustainable Development    

SC2 – 
E8 

Unless otherwise agreed by the Planning Secretary, within 
six months of commencement of operation, Green Star 
certification must be obtained demonstrating the 
development achieves a minimum 4 star Green Star Design 
& As Built rating. If required to be obtained, evidence of the 
certification must be provided to the Certifier and the 
Planning Secretary. If an alternative certification process has 
been agreed to by the Planning Secretary under Condition 
B7, evidence of compliance of implementation must be 
provided to the Planning Secretary and Certifier. 

  NT 

 Outdoor Lighting    

SC2 – 
E9 

Notwithstanding Condition D23, should outdoor lighting result in any 
residual impacts on the amenity of surrounding sensitive receivers, 
the Proponent must provide mitigation measures in consultation 
with affected landowners to reduce the impacts to an acceptable 
level. 

  NT 

 Landscaping    
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SC2 – 
E10 

The Proponent must maintain the landscaping and vegetation on 
the site in accordance with the approved Landscape Management 
Plan required by condition D29 for the duration of occupation of the 
development. 

  NT 

 Rainwater Harvesting    

SC2 – 
E11 

The Proponent must implement the rainwater re-use plan required 
by condition D21 for the duration of the development 

  NT 

 Asset Protection Zones    

SC2 – 
E12 

The asset protection zones required by condition D28 shall 
be maintained for the duration of occupation of the 
development. 

 

  NT 

 Hazards and Risk    

SC2 – 
E13 

The Proponent must store all chemicals, fuels and oils used on-
site in accordance with: 

  NT 

SC2 – 
E13 – a 

(a) the requirements of all relevant Australian Standards; and   NT 
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SC2 – 
E13 – b  

(b) the EPA’s Storing and Handling of Liquids: 
Environmental Protection – Participants 
Manual’ if the chemicals are liquids. 

  NT 

SC2 – 
E14 

In the event of an inconsistency between the requirements of 
condition E14(a) and E14(b), the most stringent requirement 
must prevail to the extent of the inconsistency. 

  NT 

 Dangerous Goods    

SC2 – 
E15 

The quantities of dangerous goods stored and handled at 
the site must be below the threshold quantities listed in the 
Department of Planning’s Hazardous and Offensive 
Development Application Guidelines – Applying SEPP 33 
at all times. 

  NT 

 APPENDIX 1  ADVISORY NOTES    

 General    

SC2 - 
AN1 

All licences, permits, approvals and consents as required by law 
must be obtained and maintained as required for the development. 
No condition of this approval removes any obligation to obtain, 
renew or comply with such licences, permits, approvals and 
consents. 

  C 

 Long Service Levy    
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SC2 – 
AN2 

For work costing $25,000 or more, a Long Service Levy must be 
paid. For further information please contact the Long Service 
Payments Corporation Helpline on 131 441. 

LSL receipt  A receipt for the payment of the LSL dated 27/11/2018 was 
sighted at the audit. 

C 

 Legal Notices    

SC2 – 
AN3 

Any advice or notice to the approval authority must be served on 
the Planning Secretary 

  NT 

 Access for People with Disabilities    

SC2 – 
AN4 

The works that are the subject of this application must be designed 
and constructed to provide access and facilities for people with a 
disability in accordance with the BCA. Prior to the commencement 
of construction, the Certifier must ensure that evidence of 
compliance with this condition from an appropriately qualified 
person is provided and that the requirements are referenced on any 
certified plans. 

DLA Accessibility 
design certificate 
dated 14 October 
2019 

The Accessibility design certificate confirms that the design 
provides access and facilities for people with a disability in 
accordance with the BCA. This is detailed in the Group DLA 
Accessibility Compliance Report for Design Development 
DD30 Revision F/Rev 6, dated 22.08.2019 

C 

 Utilities and Services    

SC2 – 
AN5 

Prior to the construction of any utility works associated with the 
development, the Proponent must obtain relevant approvals from 
service providers. 

  NT 
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SC2 – 
AN6 

Prior to the commencement of above ground works written 
advice must be obtained from the electricity supply authority, 
an approved telecommunications carrier and an approved 
gas carrier (where relevant) stating that satisfactory 
arrangements have been made to ensure provisions of 
adequate services. 

  NT 

 Road Design and Traffic Facilities    

SC2 – 
AN7 

All roads and traffic facilities must be designed to meet the 
requirements of Council or TfNSW (RMS) (whichever is applicable). 
The necessary permits and approvals from the relevant road 
authority must be obtained prior to the commencement of road or 
pavement construction works. 

TTW Carparks and 
Roads Design 
Certificate dated 11 
November 2019 

The audit reviewed the design certificate which confirms that 
Roads and carparks meet the requirements of: 

• BCA 2016 (NCC) Volume 3 Part D2 - Surface and 
Subsurface Drainage Systems 

• BCA 2016 (NCC) Volume 1 Part F1.1- Stormwater 
drainage 

• BCA 2016 (NCC) Amendment 1 
• AS 2890.1 - 2004 Off Street Car Parking 
• AS 2890.2 - 2002 Off Street Car Parking – 

Commercial Vehicle Facilities 
• AS 3500.3 - 2015 Plumbing and Drainage - 

Stormwater Drainage 
• AS 3725 - 2007 Design for installation of buried 

pipes 
• AS 3600 – 2009 Concrete Structures 
• Australian Rainfall and Runoff 2016 
• NSW Department of Housing Managing Urban 

Stormwater (Landcom Blue Book) 
• AustRoads Guide to Pavement Technology Part 2: 

Pavement Structural Design 2012 

C 

 Road Occupancy Licence    
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SC2 – 
AN8 

A Road Occupancy Licence must be obtained from the relevant 
road authority for any works that impact on traffic flows during 
construction activities. 

  NT 

 SafeWork Requirements    

SC2 – 
AN9 

To protect the safety of work personnel and the public, the 
work site must be adequately secured to prevent access by 
unauthorised personnel, and work must be conducted at all 
times in accordance with relevant SafeWork requirements. 

Site visit  

Downer Onsite 
monitoring of SWMS 
document dated 
7/6/2020 

Mutliplex Onsite 
monitoring of SWMS 
document dated 
7/6/2020 

The site is fenced with security fencing and a locked gate. 

Monthly onsite monitoring of SWMS is occurring to check 
that works are being undertaken in accordance with relevant 
SafeWork requirements. 

C 

 Hoarding Requirements    

SC2 - 
AN10 

The Proponent must submit a hoarding application 
to Council for the installation of any hoardings over 
Council footways or road reserve. 

  NT 

 Handling of Asbestos    

SC2 - 
AN11 

The Proponent must consult with SafeWork NSW 
concerning the handling of any asbestos waste that may be 
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encountered during construction. The requirements of the 
Protection of the Environment Operations (Waste) 
Regulation 2014 with particular reference to Part 7 – 
‘Transportation and management of asbestos waste’ must 
also be complied with. 

 Fire Safety Certificate    

SC2 - 
AN12 

The owner must submit to Council an Annual Fire Safety 
Statement, each 12 months after the final Safety Certificate is 
issued. The certificate must be on, or to the effect of, Council’s Fire 
Safety Statement. 

  NT 

 APPENDIX 2 WRITTEN INCIDENT NOTIFICATION AND 
REPORTING REQUIREMENTS 

   

 Written Incident Notification Requirements    

SC2 - 1 A written incident notification addressing the requirements set 
out below must be emailed to the Planning Secretary at the 
following address: compliance@planning.nsw.gov.au within 
seven days after the Proponent becomes aware of an 
incident. Notification is required to be given under this 
condition even if the Proponent fails to give the notification 
required under condition A25 or, having given such 
notification, subsequently forms the view that an incident has 
not occurred. 

Refer to notes in A26 Two incidents occurred on the 21st January 2020 and 
notification to the department occurred on the 22nd . Both 
incidents were safety related and no environmental harm 
was caused.   

C 

mailto:compliance@planning.nsw.gov.au
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SC2 – 2 
– a 

Written notification of an incident must 

(a) identify the development and application number; 

  C 

SC2 – 2 
-b 

(b) provide details of the incident (date, time, location, a 
brief description of what occurred and why it is 
classified as an incident); 

  C 

SC2 – 2 
- c 

(c) identify how the incident was detected;   C 

SC2 – 2 
– d 

(d) identify when the Proponent became aware of the incident;   C 

SC2 – 2 
- e 

(e) identify any actual or potential non-compliance with conditions 
of approval; 

  C 

SC2 – 2 
- f 

(f) describe what immediate steps were taken in relation to the 
incident; 

  C 

SC2 – 2 
- g 

(g) identify further action(s) that will be taken in relation to the 
incident; and 

  C 

SC2 – 2 
- h 

(h) identify a project contact for further communication regarding 
the incident. 

  C 
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SC2 - 3 Within 30 days of the date on which the incident occurred 
or as otherwise agreed to by the Planning Secretary, the 
Proponent must provide the Planning Secretary and any 
relevant public authorities (as determined by the Planning 
Secretary) with a detailed report on the incident addressing 
all requirements below, and such further reports as may be 
requested. 

  NT 

SC2 – 4 The Incident Report must include:    

SC2 – 4 
– a 

(a) a summary of the incident;   NT 

SC2 – 4 
– b 

(a) outcomes of an incident investigation, including identification of 
the cause of the incident; 

  NT 

SC2 – 4 
- c 

(b) details of the corrective and preventative actions that 
have been, or will be, implemented to address the 
incident and prevent recurrence; and 

  NT 

SC2 – 4 
- d 

(c) details of any communication with other stakeholders regarding 
the incident. 

  NT 
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Independent Audit Declaration Form 
Project Name New Maitland Hospital – Stage 2 
Consent Number SSI 9775 
Description of Project New Maitland Hospital – Stage 2 
Project Address Metford Road, Metford 
Proponent Heath Infrastructure   
Title of Audit Multiplex  
Date Independent Audit 

 
I declare that I have undertaken the Independent Audit and prepared the contents of the attached 
Independent Audit Report and to the best of my knowledge: 

− the audit has been undertaken in accordance with relevant condition(s) of consent and the 
Independent Audit Post Approval Requirements (Department 2018); 

− the findings of the audit are reported truthfully, accurately and completely; 
− I have exercised due diligence and professional judgement in conducting the audit; 
− I have acted professionally, objectively and in an unbiased manner; 
− I am not related to any proponent, owner or operator of the project neither as an employer, 

business partner, employee, or by sharing a common employer, having a contractual 
arrangement outside the audit, or by relationship as spouse, partner, sibling, parent, or child; 

− I do not have any pecuniary interest in the audited project, including where there is a 
reasonable likelihood or expectation of financial gain or loss to me or spouse, partner, 
sibling, parent, or child; 

− neither I nor my employer have provided consultancy services for the audited project 
that were subject to this audit except as otherwise declared to the Department prior to 
the audit; and 

− I have not accepted, nor intend to accept any inducement, commission, gift or any other 
benefit (apart from payment for auditing services) from any proponent, owner or operator 
of the project, their employees or any interested party. I have not knowingly allowed, 
nor intend to allow my colleagues to do so. 

 
Notes: 

a) Under section 10.6 of the Environmental Planning and Assessment Act 1979 a person must 
not include false or misleading information (or provide information for inclusion in) in a 
report of monitoring data or an audit report produced to the Minister in connection with an 
audit if the person knows that the information is false or misleading in a material respect. The 
proponent of an approved project must not fail to include information in (or provide 
information for inclusion in) a report of monitoring data or an audit report produced to the 
Minister in connection with an audit if the person knows that the information is materially 
relevant to the monitoring or audit. The maximum penalty is, in the case of a corporation, $1 
million and for an individual, $250,000; and 

b) The Crimes Act 1900 contains other offences relating to false and misleading information: 
section 307B (giving false or misleading information – maximum penalty 2 years 
imprisonment or 200 penalty units, or both) 

Name of Auditor Natascha Arens  
Signature 

 
 28/1//2020 

Qualification BAppSc, Masters Business and Environmental 
management, Certified Exemplar lead 
environmental auditor. 

Company Natascha.a@nghenvironmental.com.au 
Company Address NGH Environmental 
 18/21 Mary Street, Surry Hills NSW 2010 
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Figure 1: Showing waste separation    
Figure 2: Showing clear drains and site tidiness  

 

Figure 3: Showing Sediment controls at boundary and tree 
protection zone 

 

Figure 4: Showing separation of material to be reused  
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Figure 5: Showing Sediment basin  
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22 February 2021 

 
 
Joel Curran  
Mr. Joel Curran 
Compliance Officer 
Northern Region 
NSW Department of Planning, Industry and Environment 
E. joel.curran@planning.nsw.gov.au  
 

 

Dear Joel,  
 
RE: New Maitland Hospital  
 Response to Independent Audit Report (under SSI 9775 Stage 2 Conditions, SC2 C37)  
 

In accordance with Clause SC2 C34 of the State Significant Infrastructure (SSI) consent 9775. Health Infrastructure has 
received the 3rd Independent Audit Report (IAR) from NGH Environmental and provides this response under Clause 
SC2 C38. 

We have reviewed the IAR and note that the Independent Auditor, NHG Environmental, has identified 3 Non-Conforming 
conditions to which we provide the following responses: 

 

Clause No. Non-Conforming Conditions Response 

SC2-A24 
(iv) & (ix) 

Access to Information  

The reporting on the environmental performance of the 
development must be made publicly available following the 60-day 
period required by B35 and C37. 

Review of the website found that the February 2020 Audit report 
and the compliance report have been made publicly available 
following the 60-day period required by B35 and C37. However, 
the Audit report prepared in August 2020 was not available on the 
website as at 21//01/2021 as required by this part of this condition.  

Implemented, HI will provide 
IAR’s (August 2020 & January 
2021) on the public website 
ASAP.  

SC2-A31 
(b) 

Revision of Strategies, Plans and Programs 

DPIE should be notified of reviews of the CEMP and other 
documentation in line within the three-month timeframe 
requirement of this condition. Notification of the review of the 
strategies to the secretary occurred on the 6 April 2020. 

A further revision of Construction Environmental Management 
Plan (CEMP) was undertaken in response to incidents that 
occurred in May 2020, however the DPIE was not notified of this 
revision. The CEMP has been reviewed in response to these 
triggers, however DPIE was not notified of the review. It is noted 

Implemented, HI’s construction 
contractor will notify DPIE of 
reviews of the CEMP and other 
documentation in line with the 
requirements of this condition. 
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Clause No. Non-Conforming Conditions Response 
that little or no change to the CEMP was required as a result of 
any of these events.  

SC2-C37(c) Independent Environmental Audit 

Each Independent Audit Report and response to it must be 
publicly available 60 days after submission to the Planning 
Secretary. 

The audit found that at the time of the audit, the second audit was 
not available on the website as required by this condition. The 
Project team should make the audit report available on the 
website ASAP. 

Implemented, HI will provide 
IAR’s (August 2020 & January 
2021) on the public website 
ASAP. 

 

The IAR also identified one opportunity for improvement. This opportunity is not required to be implemented, although 

Health Infrastructure has reviewed the opportunity outlined below. 

 

Clause No. Opportunity Response 

SC2-A24 
(vii) 

There have been no complaints to date. However, the audit noted 
no complaints register on the website as required by this 
condition. 

Implemented, HI has provided 
a Complaints Register on the 
public website and will update it 
on a monthly basis. 

 

Conclusion 

Based on our review, the Independent Audit results represent a well-managed project in general per conditions set out 
by the SSI 9775 Stage 2 Consent. NGH Environmental has identified 2 Non-Conforming conditions relating to Access 
to Information & 1 Non-Conforming condition related to the Revision of Strategies, Plans and Programs. HI does not 
believe these Non-Conforming conditions present any risk or breach of consent to the development. HI has reviewed 
and implemented the Opportunities for Improvement identified by the Auditor. 

 

Please contact the undersigned if you require further information.  
 

Yours sincerely, 

 

 

Narelle Bromilow  
Project Director 
Rural and Regional, Health Infrastructure  
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Narelle Bromilow
Project Director
Rural and Regional 
Health Infrastructure

By email only: Narelle.Bromilow@health.nsw.gov.au

18/03/2021

Dear Miss Bromilow

New Maitland Hospital Stage 2 (SSI-9775)
Independent Audit 3

Reference is made to your post approval matter, SSI-9775-PA-29, Independent Audit (IA) report and
Response to Audit Recommendations (RAR ) for the New Maitland Hospital, prepared as required by
Schedule 2, Part C, Condition C36 of SSI-9775 as modified (the approval) and submitted to the
Department of Planning, Industry and Environment (the Department) on 24 February 2021.

The Department considers that the IA report generally satisfies the reporting requirements of the
approval and the Departments Independent Audit Post Approval Requirements (2018). Please note
that acceptance of this report is not an endorsement of the compliance status of the project.

Non-compliances identified in the IEA have been assessed in accordance with the Department’s
Compliance Policy with the Department on this occasion, determining to record the breaches with no
further enforcement action. However, please note that recording the breach does not preclude the
Department from taking alternative enforcement action, should it become apparent that an alternative
response is more appropriate.

If you wish to discuss the matter further, please Joel Curran, Senior Compliance Officer on 02 4904
2702 or compliance@planning.nsw.gov.au

Yours sincerely 

Heidi Watters
Team Leader Northern
Compliance

As nominee of the Planning Secretary

http://www.dpie.nsw.gov.au/
mailto:Narelle.Bromilow@health.nsw.gov.au
mailto:compliance@planning.nsw.gov.au
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